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Demolition 
Notices to ProceedNotices to Proceed 

• NTP 1 – Pre-demolition work (January 4, 2010):
• Obtain permits/approvals necessary to perform work
• Develop and submit information necessary to perform workp y p

• NTP 2 – Demolition work (August 7, 2010):
• Site PreparationSite Preparation

– Secure Ramps/Building
– Mobilize Equipment

• Demolition
– Abatement of Hazardous Materials
– Demolish Structures and Stockpile Materials
– Muni OCS Work



Demolition 
Notice to ProceedNotice to Proceed 

• Conditions for Second Notice to Proceed
C tifi ti f Ph 1 F di• Certification of Phase 1 Funding 

• Temporary Terminal ready for occupancy
F d ti k d f d ti t• Foundation package ready for advertisement

– Buttress, Shoring and Excavation Contract to be 
advertised the last week of July



Demolition
PhasingPhasing

Phase 1 (16 days): 
Aug 14, 2010 – Aug 
28, 2010

Phase 2 (64 days): 
Aug 29, 2010 – Oct 
31, 2010

.

Phase 4 (60 days): 
Mar 1, 2011 – Apr 29, 
2011



Street Closures and Bridge 
DemolitionDemolition

Fri Aug 13 ‐Mon Aug 161

1

3

457

Fri Aug 20 ‐ Fri Aug 27

Fri Aug 27 ‐ Sun Sept 26

62

3

1

2

Thurs Sept 30 – Sun Oct 10

Thurs Oct 14 – Sun Oct 24

.

Mon Nov 29 – Wed Dec 15
9

8
4

5
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Thurs Dec 16 – Sun Dec. 19

Mon Nov 29  Wed Dec 15 

Tues Jan 18 – Thurs Jan 20 10

6

7
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Thurs Feb 10 – Mon Feb 14

Mon Feb 21 – Wed Feb 23

Weekend and Night Closures:
Fri ‐Mon (Midnight – 5am)
Mon – Fri (8pm‐7am) 

Weekend and Weekday Closures:

9

10

11
Mon Mar 7‐ Thurs Mar 17

Weekday Closure:
Mon ‐ Fri (non peak hours)

Weekend and Weekday Closures:
Fri ‐Mon (Midnight – 5am)
Mon ‐ Fri (non peak hours)

11



Nights &Weekends Traffic Impacts
Demolition of Eastern RampsDemolition of Eastern Ramps

•Ramp demolition and
OCS work

•Material movement to
stockpile site

•Work Hours:
Daytime (non peak)
Nighttime (8pm – 7am)
Weekends (7am – 8pm)
(TJPA and DPW)

.

(TJPA and DPW)

Impacted area

Flaggers/10B 
Officers

Traffic/Pedestrian 
Signage



Nights & Weekends Traffic Impacts
Demolition of TerminalDemolition of Terminal

•Ramp demolition and
OCS work

•Material movement to
stockpile site

•Work Hours:Work Hours:
Daytime (non peak)
Nighttime (8pm – 7am)
Weekends (7am – 8pm)
(TJPA and DPW)

.
Impacted area

Flaggers/10B 
Officers

Traffic/Pedestrian 
Signage



Daytime Traffic Impacts
Demolition of Ramps & TerminalDemolition of Ramps & Terminal

•Ramp demolition and
OCS work

•Material movement to
stockpile site

•Work Hours:
D ti (7 5 )

.

Daytime (7am – 5pm)

Flaggers/10B 
Officers

Traffic/Pedestrian 
Signage



Traffic Impacts
Demolition of Western RampsDemolition of Western Ramps

•Ramp demolition and
OCS work

•Material movement to
stockpile site

•Work Hours:Work Hours:
Daytime (non peak)
Nighttime (8pm – 7am)
Weekends (7am – 8pm)
(TJPA and DPW)

.Impacted area

Flaggers/10B 
Officers

Traffic/Pedestrian 
Signage


