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Construction Updatep

• Phase II and Phase III Demolition Work continued in December throughout 
the existing Terminal.  This includes:
– Over 27,500 craft hours without accident or incident
– Salvage operation is now 98% complete, flagpole and steel columns 

i t b d li dremain to be delivered
– Existing Terminal abatement work completed
– All known ACM has been removed from site

C ti d f ki b ll f t l T i l b ildi d liti– Continued use of wrecking ball for central Terminal building demolition
– Ballast removal from West approaches

• Utility Relocation Package Trade Contractors continued work, including:
N W t F t St t W t d S k Fi t St t– New Water on Fremont Street, Water and Sewer work on First Street 
and  Water work on Minna

– Additional RUP’s (4.3 and 4.4) received NTP
• 301 Mission Street Temporary Wall• 301 Mission Street Temporary Wall

– Submittals approved, coordination with 301 Mission managers 
completed and contractor started January 4th



Demolition Schedule

Eastern Ramps:

Aug 13, 2010 – Oct 7, 2010

Terminal Building: 

Sept 20, 2010 – Feb 28, 2011

Western Ramps: 

Jan 10, 2011 – Apr 29, 2011



Utility Relocation    
Trade Package MapTrade Package Map



East Terminal Building 
DemolitionDemolition



Central Terminal 
Demolition – Early 

December



Central Terminal 
DemolitionDemolition



Removal of Ballast at 
West ApproachWest Approach



Overall Demolition 
Status Early JanuaryStatus – Early January



Utility Relocation on Minna



New Water on Minna



Water Relocation on 
FremontFremont



Utility Coordination on y
First Street



Bay Area Labor -
DemolitionDemolition

• To date Evans Brothers Inc and theirTo date, Evans Brothers, Inc. and their 
subcontractors have worked a total of:

27,761 Craft Hours

• To date, Bay Area Labor has contributed 
25 742 hours or 92 7% of the total Craft25,742 hours, or 92.7% of the total Craft 
Hours completed on Phases I, II and III of 
the demolitionthe demolition.



Bay Area Labor – Utility 
RelocationsRelocations

• To date Webcor / Obayashi’sTo date, Webcor / Obayashi s 
subcontractors have worked a total of:

2,080 Craft Hours

• To date, Bay Area Labor has contributed 
2037 hours or 97 9% of the total Craft2037 hours, or 97.9% of the total Craft 
Hours completed on the Utility Relocation 
workwork.



Demolition
Timeline SummaryTimeline Summary

First Street Closure Terminal Folsom St.
Remove First Street Bridge 

Onsite Concrete 
Recycling

Demolition 
Completion

Folsom St. 
Harrison St. 
Closures

Fremont St. 
Closure

E. Howard St. Closure

S Beale St Clos re

W. Howard St. Closure 

Tehama St. Closure

C S CS. Beale St. Closure

N. Beale St. Closure
Clementina St. ClosureUtility Relocation Work to Begin



Utility Relocation
Timeline SummaryTimeline Summary

Sewer / Sludge at Beale, Howard, Main and Mission Begins

Fremont / Natoma Sewer & Water Relocations

AWSS at Mission Street Begins

Natoma Street Relocations Water & Sewer Begin

Minna Street Relocations

Work begins with Potholing on Minna


