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1. Call to Order 

 
Chair Olsson called the meeting to order at 5:30 p.m.   

 
Members Present:  Chair Ted Olsson, Vice-Chair Bruce Agid, Keysha Bailey,  
Gilbert De Anda, D’Arcy Myjer, Pascale Soumoy, and Patrick Valentino  
 
Members Absent:  Helen Han, Jessica Lorenz, Sandra Padilla, Nathan Rapp,  
Patty-Jo Rutland, Joseph Scott, and Marla Wilson 

 
2. Staff Report  

 
This item was moved to Item 5. 
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3. Approval of Minutes of October 14, 2014 
 
Approval of the October 14, 2014 Meeting Minutes was postponed due to a lack of a 
quorum. 
 

4. Construction Update 
 
Jack Adams, Turner Construction Company, presented the Construction Update.   Vice-Chair 
Agid asked if the cast nodes are on schedule and suggested providing a monthly report listing 
milestones and their progress compared to the schedule.  Mr. Adams confirmed that the cast 
nodes are ahead of schedule.  Scott Boule commented that major milestones are part of the 
“dashboard” portion of the update and that TJPA staff will review how that portion of the update 
is presented.  Mark Zabaneh commented that steel is on the critical path and in a couple of 
months the steel installation rate and effect on the schedule should be known.   
 

5. Staff Report 
 
TJPA Legislative Affairs and Community Outreach Manager Scott Boule presented the Staff 
Report.  CAC members are invited to attend a Milestone Event celebrating the emergence of 
the first structural steel column above ground tomorrow, November 7, 2014 at 10:30 AM.  
TJPA is pursuing a bridge loan to fund construction contracts until they are able to draw 
down on a $171 million federal TIFIA infrastructure loan once certain conditions are met in 
late 2015. Those conditions, required by the federal Department of Transportation, are that 
Phase 1 be fully funded and that land sale revenues total at least $429 million.  Phase 1 will 
be fully funded when the Mello Roos Community Facilities District (CFD) is enacted, which 
is expected to be in January 2015.  Land sales previously postponed due to the recession are 
expected to be completed in the third quarter of 2015. Those sales will meet the required land 
sale threshold.  The bridge loan is on schedule to close in December or January. It will be 
repaid with the TIFA funds once they are drawn down.  Chair Olsson asked which parcels 
need to be sold to meet the land sales threshold and Mr. Boule responded Block 5 and Block 
8.  Mr. Boule listed future Agenda items that have been proposed by CAC members and 
when the CAC will try to agendize them. 
 
Vice-Chair Agid commented that he had been hearing about potential city legislation related 
to night noise permits and asked how it could impact TJPA.  TJPA Principal Engineer Brian 
Dykes responded that TJPA has met with the San Francisco Department of Building 
Inspection (DBI) on this subject.  DBI asked to meet with TJPA because they had heard 
about the good results produced by TJPA’s community outreach efforts. TJPA provided them 
with details regarding the project’s ongoing outreach efforts, which include weekly internal 
meetings with contractors, monthly community meetings, and a widely distributed 10 day 
construction look ahead.  A key is that neighbors are informed prior to noise producing and 
other potentially disruptive activities.  Scott Boule added TJPA self-permits so would not be 
impacted by the proposed city legislation.  
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6. Update on Recently Opened Bids  
 
TJPA Senior Program Manager Mark Zabaneh presented the update on recently opened bids. 
Vice Chair Agid asked about efforts to ensure good bid results and Mr. Zabaneh described 
steps being taken to maximize the number of bids received. More bids received typically 
translates into lower costs.  
 

7. Update on Railyard Alternatives and I-280 Boulevard Feasibility Study 
 
Susan Gigi from the San Francisco Planning Department presented the Railyard Alternatives 
and I-280 Boulevard Feasibility Study.  Ms. Gigi stressed that impacts on existing projects 
are being taken into account.  A member of the public Roland Le Brun asked if funding is in 
place.  Ms. Gigi responded funding for projects recommended as a result of this study depend 
on the preferred alternative, which will be identified after the completion of Phase 2 of the 
study in mid-2016. Chair Olsson asked if the subject of sea level rise is being addressed and 
Ms. Gigi said that this project will “start” the conversation regarding sea level rise.   
 

8. Public Comment  
 
None provided. 
 

9. CAC Member Comments & Future Agenda Requests 
 

None provided. 
 
10. Adjourn  

 
Chair Olsson adjourned the meeting at 7:35 p.m. 

 
11.  Next Meeting  

 
The next meeting is scheduled for December 9, 2014. 

The Ethics Commission of the City and County of San Francisco has asked us to remind individuals that influence or attempt to 
influence local legislative or administrative action may be required by the San Francisco Lobbyist Ordinance [Campaign and 
Gov’t Conduct Code, Article II, Chapter 1, § 2.100, et seq.) to register and report lobbing activity.  For more information about 
the Lobbyist Ordinance, please contact the Ethics Commission at 25 Van Ness Avenue, Suite 220, San Francisco, CA 94102, 
telephone (415) 252-3100, fax (415) 252-3124 and web site: www.sfethics.org. 
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