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I. INTRODUCTION  

 

PROJECT DESCRIPTION 

The Transbay Joint Powers Authority’s new Transbay Transit Center (TTC) is under construction on 

the site of the former Transbay Terminal in downtown San Francisco and will serve eleven 

transportation systems: AC Transit, BART, Caltrain, Golden Gate Transit, Greyhound, Muni, 

SamTrans, WestCAT Lynx, Amtrak, Paratransit and future California High Speed Rail.  As a new one 

million square foot regional transportation facility serving San Francisco the TTC is comprised of the 

following levels:  

 

 Train Station Passenger Platform Level 

 Train Concourse Level 

 Ground Level 

 Second Level 

 Elevated Bus Level 

 5.4 acre Park Level Roof 

 

The project has three components: 

Transbay Transit Center:  Bounded to the east by Main Street, to the west by Second Street, to the 

north by Minna Street and the south by Natoma Street.  The TTC will be approximately 1600 feet 

long, 180 feet wide, 60 feet below grade and 60 feet above grade. 

 

Utility Relocation:  Scope is for purposes of adjusting utilities in vicinity of the TTC.  The work 

encompasses the area between Second Street and Main Street and between Market Street and Howard 

Street.  It involves relocation of water lines, sewer lines, sludge lines, demolition of existing utilities 

and coordination with PG&E and all telecom agencies.   

 

Bus Ramp and Bridge:  Scope includes elevated roadways connecting the Elevated Bus Level with 

the San Francisco-Oakland Bay Bridge and with bus storage under the Bay Bridge’s West Approach 

structure.  These ramps will approach the TTC from the south and connect to the TTC at the southwest 

corner. 

 

End Section I - Introduction 
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II. PROJECT INFORMATION 

A. OWNER – Transbay Joint Powers Authority  

The TJPA is a collaborative group of government and transportation bodies responsible for the 

funding, design, construction, maintenance and operation of the new intermodal Transbay Transit 

Center (TTC) and rail extension in downtown San Francisco. 

Transbay Joint Powers Authority (TJPA) 

201 Mission Street, Suite 2100 

San Francisco, CA 94105 

B. PROGRAM MANAGER/PROGRAM CONTROLS CONSULTANT (PM/PC) – URS 

The PM/PC provides various services to support the management and administration of the TTC 

Program including project management and coordination, standards and procedures, performance 

monitoring, design review, quality assurance and assistance with contract administration, liaison 

with user agencies and San Francisco City departments, and right-of-way acquisition. 

URS 

201 Mission Street, Suite 2750 

San Francisco, CA 94105 

 

C. CONSTRUCTION MANAGEMENT OVERSIGHT (CMO) – Turner Construction 

The CMO provides construction management oversight services, including communication, 

documentation, record keeping, cost management, schedule management, technical support, 

environmental monitoring, coordination with other agencies, and agreement administration 

services, including but not limited to progress reporting and quality assurance services (testing and 

inspection) for the TTC, Utility Relocation and Bus Ramps. 

Turner Construction 

201 Mission Street, Suite 560 

San Francisco, CA 94105 

 

D. CONSTRUCTION MANAGER/GENERAL CONTRACTOR – Webcor/Obayashi Joint Venture 

The CM/GC is responsible to deliver the services required to construct the Transbay Transit 

Center, Utility Relocation and Bus Ramps scope for the Transbay Transit Center Project.  

“Contractor” is used throughout this document interchangeably with “CM/GC” and both refer to 

Webcor/Obayashi Joint Venture. 

Webcor/Obayashi Joint Venture 

175 Beale Street 

San Francisco, CA 94105 

 

E. ARCHITECT/ENGINEER – Pelli Clarke Pelli Architects/AECOM 

The Architect provides complete construction documents for the Transit Center and Bus Ramps 

scopes of work within the TTC Program. 

Pelli Clarke Pelli Architects (PCPA) 

1056 Chapel Street 

New Haven, CT 06510 

 

The Engineer provides complete construction documents for the Utility Relocation scope of work 

within the TTC Program. 

AECOM 

405 Howard Street 
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San Francisco, CA 94105 

 

 

End Section II – Project Information 
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III. INSTRUCTIONS TO BIDDERS 

Webcor/Obayashi Joint Venture reserves the right to postpone selection for its own convenience, to 

withdraw this Invitation for Bids (IFB) at any time, and to reject any and all bids without indicating 

any reason for such rejection. As a function of the IFB process, Webcor/Obayashi Joint Venture 

reserves the right to remedy technical errors in the IFB and to modify the published scope of services.   

Statements and other materials submitted with this IFB will not be returned. 

Webcor/Obayashi Joint Venture reserves the right to abandon this IFB process and/or change its 

procurement process for the subject Trade Package at any time if it is determined that abandonment 

and/or change would be in Webcor/Obayashi Joint Venture’s best interest. In the event of an 

abandonment or change, Webcor/Obayashi Joint Venture will not be liable to any Bidder for any costs 

or damages arising out of or relating to its response to the IFB. 

The issuance of this IFB does not constitute an agreement by Webcor/Obayashi Joint Venture or the 

TJPA that any Trade Subcontract will actually be entered into by Webcor/Obayashi Joint Venture. 

Webcor/Obayashi Joint Venture expressly reserves the right at any time to: 

 Waive or correct any defect or informality in any qualification, bid, bid procedure, submission or 

submission procedure, as determined by Webcor/Obayashi Joint Venture and the TJPA in its sole 

discretion. 

 Reject any or all Bids, without indicating any reason for such rejection and to waive any minor 

irregularity in a Bid. 

 Reissue an IFB. 

 Modify all or any portion of the selection procedures prior to submission deadline for proposals, 

including deadlines for accepting responses, the specifications or requirements for any materials, 

equipment or services to be provided under this IFB, or the requirements for contents or format of 

the proposals. 

 Request that one or more Bidders clarify, supplement or modify the information submitted. 

 Extend deadlines for accepting responses, request amendments to responses after the expiration of 

deadlines, and request clarifications. 

 Procure any materials, equipment or services specified in this IFB by any other means. 

Any interpretation of or change in this IFB will be made by addendum, and shall become part of the 

Bid Documents. 

Trade Subcontractors will be required to comply with Federal procurement rules and guidelines 

including, but not limited to, those set forth in Federal Transit Administration Circular 4220.1.F, the 

Uniform Administrative Requirements for Grants and Cooperative Agreements to State and Local 

Governments, the FTA Best Practices Procurement Manual, and at 49 CFR Part 18 and Part 26.  Trade 

Subcontractors will also be required to comply with all provisions of section 1770 et seq. of the 

California Labor Code.  Procurement will be without regard to race, gender, religion, affiliation, or 

sexual orientation. 

Trade Subcontractor’s cost of the general work, overhead, office cost, permission/legal fees, 

administration, bonds, insurances, contingency, profit and other necessary activities for this project 

shall be included in the Bid price and distributed into the Bid Items. 
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A. Bidder’s Representation 

  Bidder by submitting its Bid represents that Bidder has carefully examined, read, reviewed and 

understands the Bidding Documents and the project site; is fully informed of existing conditions 

and limitations, including all items contained in the Bidding Documents; and its Bid is made in 

accordance therewith.  As such Bidder will sign, date and return with its Bid the 

Acknowledgement of Receipt and Review (ARR in Forms Section). 

B. Obtaining Bidding Documents 

1. Document Availability  

Bidder is responsible for obtaining the Bidding Documents at cost to Bidder.  

a) ARC - (415) 495-8700.  

http://www.e-arc.com 

b) Plan Rooms: 

(1) San Francisco Builder’s Exchange 

 850 South Van Ness Ave. 

 San Francisco, CA 94110 

 (415) 282-8220 

(2) Alameda County Builder’s Exchange 

 3055 Alvarado St. 

 San Leandro, CA 94577 

 (510) 483-8880 

(3) Contra Costa Builder’s Exchange 

 2440 Stanwell Drive 

 Concord, CA 94520 

 (925) 685-8630 

(4) Peninsula Builder’s Exchange 

 735 Industrial Rd., #100 

 San Carlos, CA 94070 

 (650) 591-4486 

(5) Sacramento Regional Builder’s Exchange 

 1331 T Street 

 Sacramento, CA 95814 

 (916) 442-8991 

(6) Builder’s Exchange of Santa Clara County 

400 Reed Street 

 Santa Clara, CA 95050 

 (408) 727-4000 

(7) Solano-Napa Builder’s Exchange 

 135 Camino Dorado 

 Napa, CA 95050 

 (707) 255-2515 

(8) Ventura County Contractors Association 

 1830 Lockwood Street, Suite 110 

 Oxnard, CA 93036 

 (805) 981-8088 

c)  TJPA Website:  http://transbaycenter.org/tjpa/doing-business-with-the-tjpa/current-

contract-opportunities. Note that Plans and Specifications are not available on TJPA 

Website. 

http://transbaycenter.org/tjpa/doing-business-with-the-tjpa/current-contract-opportunities
http://transbaycenter.org/tjpa/doing-business-with-the-tjpa/current-contract-opportunities
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Contract Documents and reference documents for the Transbay Transit Center Project may contain 

protected information pertaining to sensitive, financial, commercial, or proprietary business 

information and/or the security of the Project.  Such protected information is classified as 

Confidential Information, Sensitive Security Information (SSI) or Protected Critical Infrastructure 

Information (PCII). Bidders and Trade Subcontractors shall follow the procedures for the 

safeguarding of protected information specified in Specification Section 01 35 70, Document 

Control Procedure for Protected Information. 

Bid Plans and Specifications and reference documents containing protected information will be 

made available to Bidders after they have signed and returned a completed Non-Disclosure 

Agreement (NDA) to the TJPA.  

Certain protected information is available only from the TJPA’s secure website.  Protected 

information available on the TJPA’s secure website is listed on the attachment to the NDA; refer 

to instructions attached to the NDA for accessing the referenced documents.  

 

C. Examination of Bidding Documents and Project Site 

1. Project Conditions 

Bidder shall give due consideration to the intricate and difficult conditions at the site which 

involve coordinating and interfacing with other Trade Subcontractors at the Site and which 

may affect the scheduling of the Work. 

2. Contract Document Review 

Bidders are alerted to Specification Section 00 07 00, Article 3, CM/GC’s Responsibilities, as 

these requirements apply to each Trade Subcontractor with respect to their respective scopes 

of work.  Without limiting the applicability of all provisions of the Prime Contract, certain 

requirements are reiterated herein for reference purposes only. 

Bidders are required to review the Contract Documents and Site Conditions in accordance with 

all requirements set forth in the Prime Contract with respect to its scope of work (see 

Specification Section 00 07 00, General Conditions, Article 3.03).  This shall include, without 

limitation, the obligation to carefully review the appropriate portions of the Contract 

Documents in advance of the Work to be executed for the express purposes of checking for 

any manifest errors, omissions, discrepancies or ambiguities and notifying Webcor/Obayashi 

Joint Venture in writing promptly upon discovery of errors, omissions, discrepancies or 

ambiguities so that Webcor/Obayashi Joint Venture can properly notify the TJPA within the 

time period prescribed in Specification Section 00 07 00, General Conditions, Article 3.03.C. 

In addition, if Trade Subcontractor performs work that it knows, or reasonably should have 

known, to be contrary to the Building Code or other applicable laws, statutes, ordinances, rules 

and regulations without written notice to Webcor/Obayashi Joint Venture, Trade Subcontractor 

shall assume responsibility for such Work and shall bear all costs of correction (see 

Specification Section 00 07 00, General Conditions, Article 3.08.F). 

 

D. Bidding Process and Procedures 

1. General Process Overview 

a) Trade Subcontractors who are not pre-qualified shall refer to Exhibit A for the 

qualification process. 

b) Bidders are encouraged to attend the pre-bid conference as identified in 
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Exhibit A, Section II, Key Dates for Bidding Process.  

c) Bidders’ Bids will be opened publicly. 

d) The Trade Subcontract, if awarded, will be awarded to the qualified and responsible 

Trade Subcontractor submitting the lowest responsive bid, as determined by 

Webcor/Obayashi Joint Venture and the TJPA. The award of any Trade Subcontract is 

subject to the approval of the TJPA. 

2. Form and Style of Bids 

a) Bids shall be submitted on the Bid Form included in Exhibit A. 

b) All Bid Items shall be completed on the Bid Form typed or printed legibly in ink.  Sums 

shall be expressed in figures. 

c) The Bid shall be deemed non-responsive if all Bid Items are not completed on the Bid 

Form. 

d) Include numerical dollar amounts for all requested Unit Prices, Allowances and/or 

Alternates in the Bid.  In case of discrepancy between the sum of Bid item amounts and 

the Grand Total Bid Price, the sum of said numerical amounts shall prevail. 

e) In the case of discrepancy between words and figures, the words shall prevail. 

f) The Bid shall include the legal name of the Bidder and a statement that the Bidder is a sole 

proprietor, a partnership, a corporation or identified as some other legal entity.  Bids shall 

be signed by the person or persons legally authorized to bind the Bidder to a contract of 

the size and scope of the Subcontract.  A Bid submitted by an Agent shall have a current 

power of attorney attached certifying the Agent’s authority to bind the Bidder. 

g) The work in an individual Bid Package described in these documents is the sole 

responsibility of the successful Bidder.  Bids will only be accepted on the full scope of 

Work outlined in the Bidding Documents and in strict conformity with all requirements in 

the Bidding Documents. 

3. Submission of Bids  

a) Submission of a Bid constitutes an incontrovertible representation by Bidder that the 

Bidder has complied with every requirement in the Bidding Documents; that the price is 

premised upon performing and furnishing the Work required by the Bidding Documents 

without exception; that the Bidding Documents are sufficient  in scope and detail to 

accurately describe all terms and conditions for the performance of the Work; and the 

Bidder accepts all terms of the Webcor/Obayashi Joint Venture Long Form Subcontract 

without exception. 

b) Bids shall be submitted no later than the date and time specified in Exhibit A for Bids or 

as subsequently specified if changed by Addendum. 

(1) The deadline for submitting Bids will be the time stated in the Advertisement for 

Bids, exactly. 

(2) No Bids received after the specific date and time will be accepted. 

c) Bidder shall fill in all blanks as appropriate on the Bid form and shall submit with its Bid 

the forms noted herein and as listed in the Bidding Checklist (BCL in Forms Section) 

properly completed and executed. 

d) One copy of the Bid, Bid Security and all other documents required to be submitted with 

the Bid shall be enclosed in a sealed opaque envelope.  “SEALED BID ENCLOSED” 

shall be written on the face of the envelope.  The envelope shall identify the Project 

name, Bidder name and address and the specific Bid Package as per Exhibit A.  

e) Bids sent via overnight mail or messenger requires that the sealed Bid envelope be enclosed 

in a separate mailing envelope.  The overnight mail cover shall also identify the Project 
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name, Bidder name and address as well as the enclosed Bid Package.  It shall be the 

Bidder’s responsibility to see that Bids are sent in sufficient time to be received at the 

specified address and taken to the place of the Bid opening prior to the time specified in 

the Exhibit A. 

f) Oral, telephonic, email, facsimile or telegraphic Bids are invalid and will be rejected. 

g) The location designated for the receipt of Bids is: 

Transbay Joint Powers Authority (TJPA) 

201 Mission Street, Suite 2100 

San Francisco, CA 94105 

h) Bids which are in any way conditional or which make alterations, omissions, or 

qualifications to the terms of the Bid Documents shall be rejected as incomplete, 

unqualified or non-responsive. 

i) All Bid data, except signatures, shall be typed or printed legibly in ink. Mistakes may be 

crossed out and corrections inserted adjacent to the crossed-out text, with each correction 

initialed in ink by the signer of the Bid.  

j) Each Bid shall show the full business address of the Bidder and be executed with its usual 

signature. A Bid by a partnership shall furnish the full names of all partners and shall be 

signed in the partnership name by one member of the partnership or by an authorized 

representative, followed by the signature and title of the person signing. A Bid by a 

corporation, with corporate seal affixed, shall be executed with the legal name of the 

corporation, followed by the name of the state of incorporation and the signature and title 

of the person executing. The name and title of the person executing shall also be typed or 

printed below the signature. When required by Webcor/Obayashi Joint Venture, 

satisfactory evidence of the authority of the officer executing on behalf of the corporation 

shall be furnished. 

k) Webcor/Obayashi Joint Venture reserves the right after opening Bids to reject any or all 

Bids, and to waive any minor irregularity in a Bid. 

4. Bid Security 

a) A Bid Security in the amount equal to five percent (5%) of the Base Bid total shall be 

submitted with each Bid. 

b) The Bid Security may be in the form of a corporate surety bond or an irrevocable letter of 

credit from a bank or trust company doing business and having an office in the State of 

California, having a combined capital and surplus of at least $50,000,000 and subject to 

supervision and examination by Federal or State authority as provided in the San Francisco 

Administrative Code Ssection 6.21.A.4. 

c) In the event the Bid Security is $15,000 or less in amount, the Bid Security may be in the 

form of a Certified Check from a bank or trust company doing business in the State of 

California, having a combined capital and surplus of at least $50,000,000 and subject to 

supervision and examination by Federal or State authority, payable to Webcor/Obayashi 

Joint Venture. 

d) A notarized Bid Bond Form (BB in Forms Section) shall be submitted unless the Bid is 

accompanied by a Certified Check or irrevocable letter of credit. 

Failure to provide a Bid Security and a notarized Bid Bond Form with the Bid will render 

the Bidder’s Bid non-responsive and as such the Bid will be rejected.  Bidder should refer 

to the Bidding Documents for additional bond requirements. 

5. Modification or Withdrawal of Bid 
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a) Prior to the time and date designated for receipt of Bids, any Bid submitted may be 

modified or withdrawn by notice to the party receiving Bids at the place designated for 

their receipt.  Such notice shall be in writing over the signature of the Bidder. 

b) Withdrawn Bids may be resubmitted up to the time designated for the receipt of Bids 

provided they are then fully in conformance with the IFB. 

c) Those Bids not withdrawn prior to the scheduled time for receipt of Bids shall not be 

withdrawn for a period of ninety (90) days thereafter. In submitting its Bid the Bidder 

agrees that the Bid shall not be modified, withdrawn or cancelled by the Bidder for the 

stipulated time period and date designated for the receipt of Bids. 

6. Bidding Requirements 

a) Second Tier Subcontractor Listing 

Bidder must submit the Second Tier Subcontractor List form (SL in Forms Section) 

providing information regarding lower-tier subcontractors and supplier(s) that Bidder 

intends to employ to perform Work in an amount in excess of one-half of one percent 

(0.5%) if the Contract is awarded to Bidder. Bidder shall list only one such lower-tier 

subcontractor for each portion of the Work. Bidder shall complete and submit the 

Subcontractor List form with its Bid. 

b) Tax Registration 

Bidder shall submit the Business Tax Registration Declaration (Specification Section 00 

04 54). 

c) Contractor’s License 

A Bidder who does not hold the license(s) required to perform the Work shall be considered 

non-responsive and its Bid shall be rejected. 

B 

d) DELETED 
 

B 

e) Highest Prevailing Wage 

Bidder shall complete and submit with its Bid a Highest Prevailing Wage Rate Certification 

form (Specification Section 00 04 60) certifying its intention to comply with Section 

A7.204 of the San Francisco Charter and Section 6.22E of the San Francisco 

Administrative Code. 

f) Apprenticeship Training 

(1) Bidder shall complete and submit with its Bid a Certificate of Bidder Regarding 

Apprenticeship Training Program form (Specification Section 00 04 65).   

(2) Upon award the Trade Subcontractor shall complete and submit a Certificate of 

Subcontractor Regarding Apprenticeship Training Program form (Specification 

Section 00 04 66). 

(3) Upon award the Trade Subcontractor shall provide a copy of the completed and 

submitted DAS 140 Form “Public Works Contract Award information”.  

DAS Forms are available at the State of California Department of Industrial Relations 

Division of Apprenticeship Standards Information on public works projects webpage, 

http://www.dir.ca.gov/das/PublicWorksForms.htm.  

(4) Upon award the Trade Subcontractor shall provide documentation of minimum and 

maximum apprenticeship ratios for each craft expected to be employed by the Trade 

http://www.dir.ca.gov/das/PublicWorksForms.htm
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Subcontractor and its subcontractors. Trade Subcontractor to provide a copy of the 

registered apprenticeship program documentation and submit a completed 

Webcor/Obayashi Joint Venture Exhibit Q, “Trade Subcontractor’s Apprenticeship 

Requirements”. 

g) CityBuild/First Source 

Trade Subcontractor shall comply with CityBuild/First Source Program Requirements 

specified in Specification Section 00 08 20. Trade Subcontractor shall complete and submit 

with its Bid submission a CityBuild/First Source Referral Program Certification as stated 

in Specification Section 00 04 57. The Bidder’s signature on the Bid Form shall constitute 

signature of the CityBuild/First Source Referral Program Certification.  In the event the 

successful Bidder whose Grand Total Bid Price and selected Alternates is in excess of the 

amount stated in the CityBuild/First Source Program Requirements and fails to submit 

timely said certification, the successful Bidder may forfeit the amount of its Bid Bond or 

Certified Check, and consideration for Contract award may pass to the next lowest 

responsive, responsible Bidder at the discretion of Webcor/Obayashi Joint Venture. 

h)   Debarment and Suspension 

(1) Bidder shall complete and submit with its Bid the Certification of Bidder Regarding 

Debarment Suspension and Other Responsibility Matters form (Specification Section 

00 08 13/APA). 

(2) Bidder further agrees by submitting this Bid that it will require its Second Tier 

Subcontractors, lower-tier subcontractors, and suppliers to complete and submit to 

Webcor/Obayashi Joint Venture within ten (10) calendar days after the date of Bid 

opening the Certification Regarding Debarment Suspension and Other Responsibility 

Matters form (Specification Section 00 08 13/APA) for lower-tier covered transactions 

of $25,000 or more. 

(3) The inability of Bidder or its lower-tier subcontractors or suppliers to provide the above 

certifications may not necessarily result in denial of award of the Contract. In the event 

that Bidder or its lower-tier subcontractor, or supplier is unable to provide such 

certification because it currently violates or has previously violated conditions of the 

certification, a description of each instance of violation and explanation shall be 

attached to its certification. The certification or explanation will be considered in 

connection with the determination of whether to award the Contract. However, failure 

of Bidder or its lower-tier subcontractor(s) or suppliers to furnish a certification or an 

explanation may disqualify such Bidder from eligibility for award of the Contract. 

(4) Bidder agrees by submitting this Bid that, should the Contract be entered into, it shall 

not knowingly enter into any lower-tier covered transaction with a person who is 

debarred, suspended, declared ineligible, or voluntarily excluded from participation in 

this Contract, unless authorized in writing by Webcor/Obayashi Joint Venture. 

(5) The certifications are a material representation of fact upon which reliance is placed 

when determining to enter into this Contract. Trade Subcontractor shall provide 

immediate written notice to Webcor/Obayashi Joint Venture if at any time Trade 

Subcontractor learns that its certification or the certification of a lower-tier participant 

was erroneous when submitted or has become erroneous by reason of changed 

circumstances. 

(6) The terms ''covered transaction'', ''debarred'', ''suspended'', ''ineligible'', ''lower-tier 

covered transaction'', ''participant'', ''person'', ''primary covered transaction'', 

''principal'', ''proposal'', and ''voluntarily excluded'', as used in this Article, ''Debarment 

and Suspension Certification Requirements'', shall have the meanings set forth in the 
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''Definitions'' and ''Coverage'' sections of rules implementing Federal Executive Order 

12549. 

(7) A participant in a covered transaction may rely upon a certification of a prospective 

participant in a lower-tier covered transaction that is not debarred, suspended, 

ineligible, or voluntarily excluded from the covered transaction unless it knows that the 

certification is erroneous. A participant may decide the method and frequency by which 

it determines the eligibility of its principals. Each participant may, but is not required 

to, check the ''Exclusions Extract Data Package'' on the federal System for Award 

Management website:  http://www.sam.gov, under the Data Access tab.   

(8) Nothing contained in the foregoing shall be construed to require establishment of a 

system of records in order to render in good faith the certification required.  The 

knowledge and information of participant is not required to exceed that which is 

normally possessed by a prudent person in the ordinary course of business dealings.  

(9) If a participant in a covered transaction knowingly enters into a lower-tier covered 

transaction with a person who is suspended, debarred, ineligible, or voluntarily 

excluded from participation in this Contract, in addition to other remedies available, 

Webcor/Obayashi Joint Venture, Owner or other government agency may terminate 

this Contract for cause or default. 

i) Escrow Bid Documents 

The three lowest Bidders shall each submit a completed Escrow Bid Document Declaration 

(Specification Section 00 04 52) with escrow Bid Documents within three (3) working days 

after the Bid opening date; refer to Specification Section 00 02 12. 

j) Additional Certifications  

Additional Certifications are required with Bid submission. (See Bidding Checklist, BCL 

in Forms Section) 

E… 

k) California Department of Industrial Relations SB854 

On July 1, 2014 pursuant to SB 854, the registration program under section 1725.5 of 

the California Labor Code went into effect.  The program requires that all tiers of 

contractors and subcontractors who bid or work on public works project register and 

pay an annual fee to the California Department of Industrial Relations (“DIR”) to 

bid and enter into public works contracts on state and local public works projects.  

Unregistered Contractors may not work on a public works project after April 1, 2015.  

Further, beginning January 1, 2016, all tiers of contractors and subcontractors 

working on public works projects without regard to when the project was awarded, 

must be registered with the DIR. 

 

Additionally, public works contractors and subcontractors are now required to 

electronically submit certified payroll records.  The DIR is to provide a new 

certified payroll form for this purpose.  Electronic submission of certified payrolls 

will be required on all public works projects awarded after April 1, 2015.  Further, 

beginning January 1, 2016 certified payroll records must be electronically submitted 

on all public works projects without regard to when the project was awarded. 

Please review all new SB854 requirements at:  

http://www.dir.ca.gov/Public-Works.SB854.html 

 

http://www.sam.gov/
http://www.dir.ca.gov/Public-Works.SB854.html
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Registration link:  

http://efiling.dir.ca.gov/Public-Works /Public-Works.html 

Check registration here:  

https://efiling.dir.ca.gov/PWCR/Search 

…E 

 

E. Additional Bidding Notes 

1. Interpretation or Correction of Bidding Documents 

Bidder shall notify Webcor/Obayashi Joint Venture of all ambiguities, inconsistencies or errors 

discovered upon examination of the Bidding Documents, the Project site and local conditions.  

Bidder shall provide notification in writing describing any ambiguities, inconsistencies or 

errors with Webcor/Obayashi Joint Venture’s Question on Bid Documents form (QBD in 

Forms Section).  Each submitted QBD question and its associated response will be posted to 

the TJPA website for all Bidders to review.  Refer to Exhibit A for the QBD deadline.   

a) In the event that the response required does not reside within the Bidding Documents and 

a response is determined to be required by Webcor/Obayashi Joint Venture, a written and 

binding clarification will be issued as an Addendum to all Plan Holders of record.   

b) Webcor/Obayashi Joint Venture is not responsible for oral explanation or interpretations 

of the Bidding Documents.   

c) An optional Pre-Bid Conference shall be held to allow for Bidders’ requests for 

clarification(s) of the intent of the Bidding Documents, dissemination of information and 

a site visit/tour.  Refer to Exhibit A for further information. 

2. Exclusions/Clarifications/Qualifications 

Bids which include any exclusion, alteration, omission or qualification of the terms of the 

Bidding Documents shall be rejected as non-responsive. 

3. Addenda 

a) Addenda will be distributed to all Pre-Qualified prospective Bidders and made available as 

per the Obtaining Bidding Documents section above. 

b) All Bidders shall acknowledge receipt of all Addenda prior to submission of a Bid.  Submit 

the Acknowledgement of Receipt of Addenda form (ARA in Forms Section).  Failure to 

complete and submit this form will cause Bidder to be non-responsive and its Bid may be 

rejected. 

4. Unit Prices and Allowances 

a) Unit Prices and Allowances are listed as per Unit Prices and Allowances (Specification 

Section 01 10 20).   

b) Bidders must bid on all Unit Prices listed in the Bidding Documents. 

c) Successful Bidders shall perform all Work required for complete execution of accepted 

Unit Prices and such Unit Prices shall include all overhead and profit for the Work required. 

5. Taxes 

a) The Bidder’s Bid shall include all applicable taxes including but not limited to Sales Tax 

and/or Use Tax. San Francisco, California shall be designated the point of sale for all 

materials purchased.   

b) Submit the Business Tax Declaration Registration Form (Specification Section 00 04 54). 

6. Phases of Construction 

http://efiling.dir.ca.gov/Public-Works%20/Public-Works.html
https://efiling.dir.ca.gov/PWCR/Search
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Bidders acknowledge that if awarded the Subcontract, the project is administered under a 

method referred to as phased construction whereby construction commences prior to the 

completion of all working construction documents for subsequent Work.  

 

F. Award & Execution of Trade Subcontract 

1. Award 

a) In accordance with TJPA Procurement Policy, no bid is accepted and no construction 

contract in excess of $400,000 is awarded by the TJPA until such time as TJPA staff 

recommends the contract for award, and the TJPA Board of Directors then adopts a 

resolution to award the contract.  Accordingly, the Trade Subcontract, if awarded by 

Webcor/Obayashi Joint Venture, shall be subject to the approval of the TJPA. 

b) The Trade Subcontract, if awarded, will be awarded to the qualified and responsible 

Trade Subcontractor submitting the lowest responsive bid, as determined by 

Webcor/Obayashi Joint Venture and the TJPA.  Webcor/Obayashi Joint Venture reserves 

the right to reject any bid.  

2. Execution 

Except as otherwise set forth below, within five (5) working days after the date of 

Webcor/Obayashi Joint Venture’s written notification of award of the Trade Subcontract, the 

successful Bidder shall deliver the following properly completed and signed documents to 

Webcor/Obayashi Joint Venture:  

a) Trade Subcontract, two (2) original copies with the successful Bidder’s signature 

affixed thereto. If successful Bidder is ''doing business as'' a company, attach a copy of 

''dba'' certificate filed with and certified by the County Clerk.  

b) Insurance certificates and endorsements (see Exhibit D), two (2) original copies of 

each, including the following: 

(i) The Trade Subcontract number and Project title ''Transbay Transit Center'', the 

agent names and telephone numbers, and the name of the certificate holder as 

follows: 

Webcor/Obayashi Joint Venture 

Attn:  Project Accountant 

175 Beale Street 

San Francisco, CA 94105 

(ii) Name as additional insured the parties as specified in the Trade Subontract 

Documents with endorsement attached. 

(iii) If the standard Acord form is used, delete the wording “endeavor to” and “but 

failure to mail such notice shall impose no obligation or liability of any kind upon 

the company, its agents or representatives.” 

c) Corporate authority in the form of resolution or certified extract from the minutes 

authorizing the signatory to sign on behalf of the corporation. 

d) Within ten (10) days after the date of Webcor/Obayashi Joint Venture’s written 

notification of award of the Trade Subcontract, the successful Bidder shall deliver Proof 

of Status as Signatory to Apprenticeship Program or Proof of Payment:  

(1) If successful Bidder declared that it is a signatory to a recognized apprenticeship 

or training program on the Certificate of Bidder Regarding Apprenticeship Training 

Program form (Specification Section 00 04 65), successful Bidder shall submit 

written proof of its status as a signatory. 
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(2) For each lower tier Subcontractor or supplier that declared it is a signatory to a 

recognized apprenticeship or training program on the Certificate of Subcontractor 

Regarding Apprenticeship Training Program form (Specification Section 00 04 66), 

successful Bidder shall submit written proof of each such lower tier Subcontractor's 

or supplier’s status as a signatory.  

Failure to deliver to Webcor/Obayashi Joint Venture one or more of the documents listed shall 

constitute a refusal to enter into the Contract and may result in forfeiture of Bidder’s bid 

security. 

3. Authorization to Proceed 

This project will be funded from multiple sources and the TJPA intends to issue multiple 

Notices to Proceed (NTPs). The first NTP will be issued at the time of award in an amount 

sufficient to begin the Work.  Additional NTPs will follow as Work progresses. 

 

End of Section III – Instructions To Bidders 
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IV. TRADE SUBCONTRACTOR REQUIREMENTS 

A. General Information 

The complete Invitation for Bids (IFB), including this Project Bidding Manual, will be 

incorporated into the successful Trade Subcontractor’s Long Form Subcontract. 

Subcontractor is also designated as Trade Subcontractor and thus these names (Subcontractor / 

Trade Subcontractor) can and will be used interchangeably. It shall be understood that the Trade 

Subcontractor is responsible for compliance with any requirement in the Bidding Documents.  

Work to be performed by Trade Subcontractors shall be in accordance with the complete IFB. 

This Project Bidding Manual is supplemental in nature and is not intended to replace the plans and 

specifications.  If any conflicts exist between any of the documents provided to the Trade 

Subcontractor, the most stringent condition applies.  At its sole discretion, Webcor/Obayashi Joint 

Venture shall determine the more stringent condition. 

1. Codes 

a) Trade Subcontractor shall operate, furnish and install work in accordance with all applicable 

local, state, federal laws, and governing authorities including, but not limited to ADA access 

requirements. 

2. Office Space 

a) No Trade Subcontractor office space will be provided on or off site. No office space is 

allowed on-site or in any staging areas. 

3. Parking and Staging 

a) Webcor/Obayashi Joint Venture will not provide any parking for Trade Subcontractors' 

employees, lower-tier subcontractors, vendors, etc. Trade Subcontractor is responsible for 

all parking for their employees, lower-tier subcontractors, vendors, etc. as no parking is 

provided on or off-site or in any staging areas. 

b) Staging and lay down areas will remain in control of Webcor/Obayashi Joint Venture at all 

times.  Due to jobsite constraints there will be limited staging and lay down area 

availability.  Arrangements for use of staging and/or lay down areas shall be submitted in 

writing and must be approved in advance by Webcor/Obayashi Joint Venture.  Availability 

of staging and lay down areas is not guaranteed.  All arrangements for use of any other 

properties by Trade Subcontractors will be made by that Trade Subcontractor. 

4. Daily Reports 

a) Trade Subcontractor shall submit its official Daily Report format upon award for 

Webcor/Obayashi Joint Venture approval.   

b) Trade Subcontractor shall provide a record copy of the Daily Report to Webcor/Obayashi 

Joint Venture by 9:00 a.m. the following work day including all required information 

pursuant to Bidding Documents including, but not limited to, plans and specifications and 

the following additional information:  

(1) Schedule Activity ID for all activities underway; 

(2) Delays/Impacts to the Work; 

(3) Damage to the Work; 

(4) Daily Maintenance Checks for all Trade Subcontractor installed systems; and 

(5) Daily quantities associated with the day’s Work. Trade Subcontractor shall coordinate 

with Webcor/Obayashi Joint Venture regarding what quantities to report. 
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(6) Number of employees per trade (including, but not limited to:  foreman, journeymen, 

apprentices and administrative personnel). 

c) Trade Subcontractor shall include a copy of its daily sign-in sheet with the Daily Reports. 

Webcor/Obayashi Joint Venture shall provide Trade Subcontractor with a .pdf of TJPA’s 

Daily Sign-in Sheet for use prior to start of work.  

d) Staying current with submission of the complete Daily Reports and daily sign-in sheets is 

a requirement for Progress Payments.  

5. Weekly Meetings   

a) Trade Subcontractor agrees that its Superintendent and/or Project Manager will attend all 

meetings as required by Specification Section 01 10 40 and Specification Section 01 12 00 and 

as requested by Webcor/Obayashi Joint Venture.  

6. Permits  

a) Trade Subcontractor shall obtain all required ancillary permits to complete its scope in a 

timely manner.  Refer to Specification Section 01 14 10 for project permits. 

b) Trade Subcontractor shall be required to obtain TJPA Night Noise Permits for any 

scheduled night work to be performed. 

7. Inspections and Testing 

a) All Work will be inspected and/or tested.  Assume there will be a minimum of four (4) 

separate inspections of the Work:   

(1) Subcontractor’s own quality control inspection as outlined in its Webcor/Obayashi 

Joint Venture-approved Quality Control/Quality Assurance Program 

(2) Webcor/Obayashi Joint Venture inspection 

(3) Building inspection 

(4) Special inspection 

b) All Trade Subcontractors are responsible for scheduling all applicable inspections required 

for the complete and timely execution of the Work.  Any missed inspections will not be 

grounds for an extension of time.  Trade Subcontractor is to pay any fees for missed or 

failed inspections and any fines, liquidated damages and consequential damages resulting 

from lack of compliance with applicable codes. 

c) Trade Subcontractor shall be responsible for fees including, but not limited to, all 

governmental agency fees, licensing fees, individual trade permit fees, local fees and 

applicable sales and use taxes. 

d) Trade Subcontractor will provide manpower and means of access to assist in these 

inspections in the cost of its work.  Trade Subcontractors will be required to submit a 

Request for Inspection to Webcor/Obayashi Joint Venture a minimum of three working 

days in advance of each inspection and/or test.  If a Trade Subcontractor’s work does not 

pass inspection and/or testing, that Trade Subcontractor will be responsible for all 

applicable re-inspection and/or retesting costs. 

e) Trade Subcontractors with late requests for inspection will be responsible for all resulting 

schedule and financial impacts. 

f) Trade Subcontractors shall perform all testing and inspections required by the Contract 

Documents as they relate to Temporary Work. 

8. Surveying, Staking and Layout  

a) Webcor/Obayashi Joint Venture will provide control and benchmark elevations.  
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Trade Subcontractor shall refer to Exhibit R, “Survey Information”, for the updated 

project survey control points provided by other trade subcontractor. Trade Subcontractor 

shall protect and maintain all control and benchmark elevations throughout the project.  

b) Trade Subcontractor shall include all staking, elevation control, line, grade and field layout 

required to complete the Work.   

c) Trade Subcontractor shall protect and maintain all staking, elevation control, line, grade 

and field layout from weather and other trades.  

d) Any discrepancies in the Documents or other Trade Subcontractor’s Work not brought to 

Webcor/Obayashi Joint Venture’s attention in a timely manner so as not to affect the 

schedule prior to beginning the installation of the Trade Subcontractor’s work shall be the 

responsibility of the Trade Subcontractor.   

9. Embedded Items   

a) Include supply, installation and protection of all embedded items including, but not limited 

to, embeds, inserts, sleeves, electrical items, plumbing, block outs, etc. required for Trade 

Subcontractor’s Work.   

b) Trade Subcontractor will include personnel for pour watch and will be responsible for 

checking and correcting placement of embedded items prior to and during concrete pours.  

c) Any damage created by the installation of Trade Subcontractor’s embeds or damage to 

other Trade Subcontractor’s work shall be the responsibility of this Trade Subcontractor to 

cure.  

d) No lead-containing anchors or connectors shall be used.  

e) All embedded items shall be stored on site in a location approved by Webcor/Obayashi 

Joint Venture and ready to install a minimum of four (4) weeks prior to the scheduled 

installation date. Trade Subcontractor to verify with Webcor/Obayashi Joint Venture that 

the items are onsite even if the items are being provided F.O.B. Installation dates shall be 

coordinated with Webcor/Obayashi Joint Venture’s Superintendent. 

f) Protection of embedded items furnished to another trade subcontractor for installation 

shall be the responsibility of the furnishing trade subcontractor immediately upon 

installation of the embedded item. 

10. Penetrations 

a) Include all layout, reinforcement, sleeving, coring, blockouts and deck burning, etc. for all 

penetrations required for Trade Subcontractor’s Work.   

b) Trade Subcontractor shall seal all penetrations in accordance with required sound ratings, 

fire ratings and applicable codes. Seals shall be air tight and water tight in the areas 

penetrated. 

c) Trade Subcontractor shall cover and maintain coverage for all penetrations and openings.  

Coverings shall be designed, labeled and secured per CalOSHA regulations and 

requirements.  Webcor/Obayashi Joint Venture will address any out of compliance 

penetrations and openings at Trade Subcontractor expense.  Trade Subcontractor shall 

coordinate the coverage and maintenance with other Trade Subcontractors who require 

access to this work. 

11. Cutting/Patchwork 

a) Trade Subcontractor shall include all required cutting and patchwork as required by or for 

its scope of work. 
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12. Leave Out Areas 

a) The use of hoists (personnel/material hoists and stairs) on this project will necessitate the 

completion of the leave out areas of the building following the completion of the interior 

elevators on the project.  Trade Subcontractor shall include in the Bid all costs associated with 

performing the completion of the work affected by the leave out areas as out of sequence work.  

General hoist locations will be shown on the Site Logistics plan in the Exhibit A attachments. 

Trade Subcontractor to coordinate and submit final locations to Webcor/Obayashi Joint 

Venture for approval. Trade Subcontractors shall perform all work through completion, in 

accordance with approved leave out area schedule. 

13. Protection of Work and Security 

a) Trade Subcontractor shall effectively secure, protect and maintain responsibility for the 

Work during transport, hoisting, temporary site storage, during installation and after fully 

installed. Trade Subcontractor is fully responsible for maintaining protection, cleaning and 

final acceptance of the Work including removal of their protection. Trade Subcontractor 

shall replace all damaged or defective work, materials, and equipment before requesting 

final acceptance.   

b) Trade Subcontractor shall protect all of its work from damage or deterioration until 

completion, acceptance by the Owner, Substantial Completion and start of warranty period.  

Trade Subcontractor shall be liable for any loss or damage to any work in place or to any 

equipment and materials on the project site caused by Trade Subcontractor, employees, 

guests or agents thereof. 

c) Webcor/Obayashi Joint Venture will not be responsible for costs, repair, etc., for any 

damage caused by other trades.  Trade Subcontractors shall be responsible for all costs 

associated with any Trade Damage. 

d) Trade Subcontractor shall settle all Trade Damage costs with all affected trade 

subcontractors.  Upon submission of the executed agreement between the parties involved, 

Webcor/Obayashi Joint Venture will issue the corresponding additive/deductive change 

orders as necessary. 

e) Phase Requirements – The project is being performed in several phases. This bid package 

covers a portion of the overall work plan. To provide safe working areas and minimize 

rework, care must be taken to assure future protection of work installed in this package. 

f) Any walls, pipes, floor drains, conduit, or other protuberances that will be stubbed up in 

floor require protection from damage throughout the remaining phases. Trade 

Subcontractors must provide protection to be left in place to assure ease of access for 

future work. 

g)  Valuable materials must be properly stored and/or protected to avoid theft. Copper, brass, 

other metals and valuable parts must be stored and protected as needed.  

h) All storage and protection procedures shall be submitted to Webcor/Obayashi Joint 

Venture for review to assure that all methods are acceptable and can be maintained in 

future phases. 

i) Trade Subcontractor will be required to provide 100% of the necessary security measures 

to protect its materials, work space, equipment and other elements of their work until 

completion of the work and acceptance by the Owner.  Any Trade Subcontractor materials 

or equipment that are lost or damaged will be the responsibility of the Trade Subcontractor.  

j) Security for Staging Areas that may be provided by Webcor/Obayashi Joint Venture to 

the Trade Subcontractor shall be maintained by Trade Subcontractor until completion of 

the work and acceptance by the Owner. 
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14. Weather Protection  

a) It shall be the responsibility of the Trade Subcontractor to take all measures to protect Work 

from inclement weather, including that determined by Webcor/Obayashi Joint Venture, 

until completion of the work and acceptance by the Owner.   

b) Weather protection for Staging Areas that may be provided by Webcor/Obayashi Joint 

Venture to the Trade Subcontractor shall be maintained by Trade Subcontractor at all 

times. 

15. Temporary Toilets and Sanitary Facilities will be provided by others. 

 

16. Temporary Power 

a) Webcor/Obayashi Joint Venture will provide power within 100’ of all work areas throughout 

the project. Trade Subcontractor shall be responsible for all temporary power needs to 

complete its work beyond the distribution points provided by Webcor/Obayashi Joint Venture.  

Use of the site temporary power skids is shared with other trade subcontractors, and shall be 

limited to temporary lighting, small tools, and other small equipment. Webcor/Obayashi Joint 

Venture will not provide temporary power for welding.  

17. Temporary Lighting 

a) Webcor/Obayashi Joint Venture shall provide all code-required temporary lighting. 

b) Trade Subcontractor shall provide all task lighting required for safe and proper installation 

of its Work. 

18. Temporary Water  

a) Webcor/Obayashi Joint Venture will provide temporary hose bibs at various locations 

throughout the project. Any additional temporary water needs such as hydrant meters, 

additional connections, hoses, etc. will be the responsibility of Trade Subconcontractor. 

b) Trade Subcontractor is responsible for supplying its own drinking water, cups and trash 

receptacles, and all trash shall be removed from the site on a daily basis. 

19. Notification Requirements 

a) Trade Subcontractor shall provide all required notifications to Webcor/Obayashi Joint 

Venture as reasonably required to permit Webcor/Obayashi Joint Venture to comply with 

its notice requirements as set forth in the Contract Documents.  

b) Whenever Trade Subcontractor desires to perform work outside regular working hours, 

Trade Subcontractor shall provide written notice to Webcor/Obayashi Joint Venture a 

minimum of five (5) working days in advance, or such other period as may be specified, 

except in the event of an emergency, prior to performing such work so that 

Webcor/Obayashi Joint Venture and the TJPA may make the necessary arrangements for 

testing and inspection. This section shall take precedence over Specification Section 00 

07 00, Article 3.04.F.  

20. Utility Shut-Down Requirements 

a) Tie-ins and shutdowns of existing utilities may have to be performed during off hours. 

Trade Subcontractors are to include any required premium time in their Base Bid.  
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21. Existing Utilities/Existing Condition 

The project is being performed in several phases. This bid package covers a portion of the 

overall work plan. To provide safe working areas and minimize rework, care must be taken 

to assure future protection of work installed in this package. 

a) No changes will be issued due to Trade Subcontractor not taking into account all existing 

conditions that are observable or that are evident in the Bidding Documents.  

b) Trade Subcontractor will be responsible to adequately locate all existing utilities that may 

be encountered in the completion of Trade Subcontractor’s work. 

c) Due to the overall project sequence of work, “existing conditions” may change between 

time of bid and beginning of work. It shall be the responsibility of the Trade 

Subcontractor to field verify all existing conditions prior to planning and execution of 

work. Trade Subcontractor shall verify and certify locations of the Work in accordance 

with the Survey and Control Specification Section 01 10 50. 

22. Delivery Requirements 

a) Trade Subcontractor shall provide all necessary equipment and personnel to stock 

construction materials including overtime when required by Webcor/Obayashi Joint 

Venture. 

b) All deliveries of materials to the jobsite shall be scheduled in writing with the 

Webcor/Obayashi Joint Venture's superintendent (minimum 48 hours written notice) with 

respect to date, time, and unloading or storage location. If requested, provide a detailed 

outline of delivery schedule and sequence(s). 

c) Unscheduled deliveries are subject to being turned away. 

d) Weekend deliveries are not to be scheduled, unless approved in advance by 

Webcor/Obayashi Joint Venture.  

e) Trade Subcontractor to provide traffic, flagging and pedestrian control for Trade 

Subcontractor’s deliveries in accordance with applicable law, Contract Documents, and 

Webcor/Obayashi Joint Venture requirements. 

23. Traffic 

a) Trade Subcontractor shall follow all traffic control measures as indicated in the Bid 

Documents. 

b) Trade Subcontractor is responsible for all traffic control and for maintaining traffic 

control and related work for its own Work for each zone until completion of the Work. 

c) Trade Subcontractor must coordinate efforts with other trades and Webcor/ Obayashi 

Joint Venture to assure an efficient and safe environment. 

24. Sidewalk and Street Coordination 

a) Trade Subcontractor shall include certified flag persons, street and pedestrian traffic 

coordination for the Work on a daily basis. 

b) Trade Subcontractor shall include any special routing provisions as required by 

governmental agencies or Webcor/Obayashi Joint Venture.  All personnel provided shall 

be trained per the Site Specific Safety Plan as well as Specification Section 01 15 70. 

c) Trade Subcontractor shall include all street use permits and fees as required to complete 

the Trade Subcontractor’s Work. 

d) Perimeter site fencing, barricades, guardrail and gates will be provided by 

Webcor/Obayashi Joint Venture. Trade Subcontractor shall include cost  for any removal, 
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modification, and reinstallation of temporary facilities as required for Trade 

Subcontractor’s Work. 

Trade Subcontractor must coordinate efforts with other trades to assure an efficient and 

safe environment. 

  E… D A 

25. Cranes/Hoisting  

a) Trade Subcontractor is responsible for the coordination and scheduling for the use of 

Webcor/Obayashi Joint Venture (WOJV) supplied crane/hoisting services for the 

loading and/or unloading of materials and equipment into and/or on top of the 

building during regular weekday work hours.  Scheduling for loading and unloading 

must be coordinated for when a minimum of (4) hours of crane time is scheduled; to 

be shared with other Trade Subcontractors if necessary.  Crane size, and scheduling 

of service availability are to be coordinated with WOJV logistics, and will be based 

on weekly delivery schedules.  Single picks, and/or partial loads are not allowed unless 

approved by WOJV in advance.  Deliveries for materials and equipment with 

activities on the current critical path will receive priority.  Trade Subcontractor shall 

include all other hoisting, crane rental, certification(s), loading, scaffolding, high 

reach equipment, platforms or bracing etc. as required to complete the work, 

including that necessary to move, and distribute materials throughout the 

project.  WOJV hoisting service will be available starting approximately fourth 

quarter of 2015, with services provided through third quarter of 2017. 

Trade Subcontractor is responsible for coordinating with Webcor/Obayashi Joint Venture 

at all times for use of a Webcor/Obayashi Joint Venture supplied crane.  Webcor/Obayashi 

Joint Venture will provide a crane for use during regular weekday work hours from 7:00 

a.m. till 8:00 p.m.  If Trade Subcontractor requires use of the Webcor/Obayashi Joint 

Venture crane outside of the regular weekday work hours, Trade Subcontractor shall cover 

all costs associated with work during those hours. Trade Subcontractor shall include all 

other hoisting, crane certification(s), unloading, scaffolding, high reach equipment, 

platforms, or bracing, etc. as required to complete the Work. 

A D …E 

b) Trade Subcontractor will provide certified riggers, operators and flaggers to complete the 

Work. 

c) Trade Subcontractor shall provide a competent person to perform a complete 

review/inspection of equipment required to complete the Work on a daily basis before start 

of Work and shall provide proof of such review/inspection in their Daily Report.  

26. Personnel/Material Access   

a) Permanent/temporary stairs and Personnel/Material hoists will be provided by 

Webcor/Obayashi Joint Venture as shown in Contract Documents.  

b) Trade Subcontractor shall provide all additional temporary means to provide access, as 

required, to perform the Trade Subcontractor’s work, typically defined as but not limited 

to, lifts, scaffolding, and ladders as needed. 
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27. Vehicle Maitenance 

It will be the responsibility of Trade Subcontractor to maintain all its vehicles and equipment 

used on-site and to comply with the following items: 

a) Maintained to prevent oil and/or other fluid leaks. 

b) Kept clean as necessary to prevent excessive build-up of oil and grease. 

c) Repaired off-site.  No vehicular repairs are allowed to be made on-site. 

d) Incoming vehicles and equipment are to be inspected by Trade Subcontractor for leaking 

oil and fluids.  Leaking vehicles and/or equipment shall not be allowed on-site. 

e) Cleanup and proper disposal of any oil or fluid leak. 

28. Project Supervision and Management  

a) Trade Subcontractor shall provide sufficient supervision and management to meet all 

schedule and budget requirements. Refer to specific requirements as found in Exhibit A. 

b) Webcor/Obayashi Joint Venture reserves the right to have Trade Subcontractor’s 

personnel permanently removed from the job for violating any Contract requirements or 

otherwise failing to follow standard industry practices in connection with the 

performance of the Work.  If a Trade Subcontractor employee is removed, Trade 

Subcontractor will replace employee with equal or greater qualifications subject to 

approval by Webcor/Obayashi Joint Venture, which approval shall not be unreasonably 

withheld. 

29. Team Résumé 

a) Trade Subcontractor shall include a resume of the proposed jobsite superintendent(s) with 

the Bid. This person(s) will work directly with Webcor/Obayashi Joint Venture personnel 

to schedule deliveries, provide adequate manpower, and insure the project is completed in 

a cost effective, efficient manner.  Trade Subcontractor will also provide a 24-hour contact 

and response team who can be available in an emergency and a project organizational chart 

upon award. 

b) Trade Subcontractor shall provide résumés of key personnel who will manage and 

supervise the construction in order to validate consistency with those identified at the time 

of qualification. 

c) DELETED  

d) Any variation to the proposed team is subject to review and approval by Webcor/Obayashi 

Joint Venture. 

e) Additional staffing may be requested by Webcor/Obayashi Joint Venture if deemed 

necessary. 

f) Webcor/Obayashi Joint Venture will reserve the right to request that specific personnel 

with specific expertise be added to Trade Subcontractor’s team, if Webcor/Obayashi Joint 

Venture determines that specific expertise is lacking in the project team. 

30. No Smoking 

a) Smoking is strictly prohibited on or within twenty (20) feet of the jobsite and is grounds for 

removal from the project site. 

31. Specific Project Requirements 

a) All equipment used on site is to be equipped with BroadBand alarms.  Contact Brigade 

Electronics at http://www.brigade-electronics.com or (888) 727-4423 for alarm type.   

http://www.brigade-electronics.com/
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32. Track-out  

a) Trade Subcontractor will be responsible for cleaning all of the Trade Subcontractor’s 

vehicles to ensure mud and debris are not tracked onto the public right of way. 

33. Construction Stormwater Pollution Control/Compliance Plan 

a) Trade Subcontractor shall comply with the project Storm Water Pollution, Erosion, and 

Sediment Control Plan.  Refer to Exhibit K. 

34. Submittals 

a) Consistent with the requirements set forth in the Bidding Documents, Trade Subcontractor 

is required to provide an electronic copy of all submittals.  

b) At Webcor/Obayashi Joint Venture’s option, the Trade Subcontractor may be required to 

use an Internet based Project Management program where submittals are uploaded directly to 

the website by each respective Trade Subcontractor. This internet program may be in addition 

to that specified in Specification Section 01 31 25. See Communications (Paragraph 41 below) 

and Exhibit A for further information. 

c) Trade Subcontractor shall provide submittals as defined in the technical specifications 

pursuant to Specification Section 01 13 00 and in compliance with the Project Schedule. 

(1) Trade Subcontractor shall provide the Trade Subcontractor’s Submittal Schedule no 

more than fifteen (15) days after award.  Procurement lead times must be indicated on 

the submission.  Webcor/Obayashi Joint Venture shall provide an electronic Microsoft 

Excel form for the Submittal Schedule and determine required grouping of submittal 

packages.  All fields must be filled in. 

d) In its detailed shop drawings Trade Subcontractor shall identify all elements of work that 

are required to remain uninstalled until the Work of other Trades is installed.  Trade 

Subcontractor may install, remove and reinstall its work as required, or make other 

arrangements at no additional cost so as not to impact the schedule, customer or other Trade 

Subcontractors.  

e) Trade Subcontractor shall update the Submittal Schedule and reconcile it with the Trade 

Package Progress Schedule no less than twice a month.  Payment will be contingent on the 

receipt of this form. 

35. Substitutions 

a) No substitutions shall be made in the Trade Subcontractor’s Work unless permitted in the 

Contract Documents.  

36. Billing Projection 

a) Successful lowest responsible Bidder shall provide a complete Schedule of Values and 

Billing Forecast anticipated throughout the course of the project and update monthly thereafter 

upon award for submission with payment.  Refer to BCL for submission requirements. 

37. Manpower Projection 

a) Successful lowest responsible Bidder shall provide a month-by-month projection of average 

jobsite manpower and resources which ties to the total man-hours provided on the Bid Form.  

This projection shall be updated monthly with the payment request.  Refer to BCL for 

submission requirements. 
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38. Escalation 

a) Trade Subcontractor shall include all escalation for their Scope of Work for the duration 

of the Project. 

39. LEED - NC Version 3.0 

a) This is a LEED - NC Version 3.0 project with target set to achieve LEED Silver 

Certification.  Trade Subcontractor shall have a thorough understanding and fully comply 

with all requirements noted in Specification Section 01 81 13 in conjunction with the 

Bidding Documents and Exhibit E to provide all required documentation and satisfy timely 

compliance. The LEED Action Plan has been submitted by Webcor/Obayashi Joint 

Venture and is not a requirement of Trade Subcontractors. 

b) Any and all material, labor and documentation that is or may be required to comply with 

the USGBC LEED requirements for which this project is registered shall be a cost of the 

Trade Subcontractor’s and included in the base bid, or bid  alternates as applicable.  

c) The USGBC LEED certification credit matrix as included in the Bidding Documents 

provides a guide to the LEED credits that are under consideration for this project.  This 

matrix is subject to change at any time during the project and the Trade Subcontractor is 

responsible for complying with these changes by the LEED Consultant.  Costs to provide 

documentation for the Design Review Submittal (DRS) and Construction Review 

Submittal (CRS) components as applicable are to be included in the project bid as 

submitted. If there is a conflict between any portion of the specifications section(s), 

drawings or other documents, those that are most stringent to the requirement as outlined 

by USGBC for the specific credit(s) take precedence. 

d) Trade Subcontractors, lower-tier subcontractors, suppliers and providers are responsible to 

ensure that any substitutions or changes are in full accordance with USGBC LEED 

requirements.  Any materials, methods or processes that are not in full compliance shall 

not be submitted for inclusion or consideration.  If items are submitted, or actions taken, 

that do not fully meet the USGBC LEED requirements, or there is noncompliance with 

USGBC LEED required actions the firms, subcontractors, suppliers and providers are 

responsible for fully remedying the situation including the removal, reinstallation, 

remediation, and/or correction of its work and compensation to others for related work that 

may be impacted by its actions and activities. 

e) DELETED 

f)   Trade Subcontractor shall maintain a set of up-to-date LEED submittals  and associated 

record documents on site at all times. Proof of up-to-date LEED submittals and record 

shall be monitored for monthly invoice approval and progress payment.  

40. Warranty 

a) Refer to Bidding Documents for Warranty requirements and Exhibit B for form. 

41. Communications 

a) Trade Subcontractor shall direct all communications concerning the Trade Subcontractor's 

work to Webcor/Obayashi Joint Venture's Project Manager or Project Superintendent, as 

applicable, copying Webcor/Obayashi Joint Venture’s designated Document Control 

personnel.   



Transbay Transit Center Project Bidding Manual  Page 29 of 51 

E… Revision 2930 Dated January 13, 2015March 13, 2015 …E 

 
 

b) In no case shall communications be made directly to the Owner's representatives 

(architects, engineers, etc.) and or adjacent property owner(s) unless specifically directed 

by Webcor/Obayashi Joint Venture.  

c) Trade Subcontractor shall meet or exceed the requirements listed in the Bidding 

Documents and the following minimum requirements outlined below as necessary to 

facilitate project communication: 

(1) Full time Internet connection (phone dial-up is not acceptable).  

(2) E-mail system that will handle attachments of at least 8MB (AOL or similar is not 

acceptable).    

(3) Internet Explorer, version IE8 or later. 

(4) Scanner capable of handling at least 8½” x 11” sheets. 

(5) Trade Subcontractor, if requested, shall utilize an Internet-Based Project Management 

System providing collaboration tools for the Project and an Internet Base Document 

Sharing Website, which may be used to facilitate the electronic dissemination of Project 

Information.  Refer to Bidding Documents for additional information. 

42. Distribution of Contract Documents   

a) All distribution of Contract Documents will be done through email notifications from a web 

based system. This includes revisions to the original scope of work including addendums, 

instructional bulletins, etc.  

43. Upon Execution of the Subcontract 

a) One electronic set including drawings and specifications of the conforming Construction 

Documents will be provided to the Trade Subcontractor.  Costs for hard copies or additional 

electronic copies of Construction Documents or Bidding Documents, if desired by the 

Trade Subcontractor, shall be borne by the Trade Subcontractor. Architectural bulletins, 

changes, addenda and revisions to the plans shall be handled in the same manner. 

b) Trade Subcontractor shall provide CM/GC an electronic copy of all applicable codes, 

reference guides, standards, etc. as requested by Webcor/Obayashi Joint Venture in 

addition to those required to be purchased by Webcor/Obayashi Joint Venture or Trade 

Subcontractor and be made available on site at all times. 

44. Quality Control   

a) Prior to the beginning of any work, a Contractor’s Quality Control (CQC) Plan shall be 

developed pursuant to Specification Section 01 14 00 and Exhibit J, “Webcor/Obayashi 

JV Contractor Quality Control Program for the Transbay Transit Center Project” and 

submitted by Trade Subcontractor to Webcor/Obayashi Joint Venture for review and 

approval.  Specification Section 01 14 00 and the Webcor/Obayashi Joint Venture 

Quality Control Program require the Trade Subcontractor to implement and manage 

specific quality control processes which are unique to the Transbay Transit Center 

Project.  Refer to Contract Documents and Exhibit J for additional information 

45. Final Acceptance Inspection  

a) During the Final Acceptance Inspection process Trade Subcontractor will be back charged 

for each punch list item pertaining to an aspect of its work that is scheduled to be complete 

and is found to be incomplete or unacceptable during back check.  

b) Trade Subcontractor shall provide Webcor/Obayashi Joint Venture no less than 48 hours 

written notice that it is ready for the punch list process so as to allow Webcor/Obayashi 

Joint Venture adequate time to verify completion of the noted area without impact to the 
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project schedule. Reference Specification Section 01 14 00 for Final Acceptance Inspection 

requirements. 

c) Trade Subcontractor shall use the project’s designated punch list tracking system. 

d) The Trade Subcontractor is responsible for protection of and cleaning completed work until 

Final Acceptance by the Owner. 

46. Final Cleaning 

a) Trade Subcontractor shall provide final cleanup of Trade Subcontractor’s installed material 

surfaces prior to acceptance by Webcor/Obayashi Joint Venture. 

47. Damaged Material 

a) Damage/breakage of material during and/or caused by the installation will not be an 

excuse for delays in the project schedule. 

48. Use of Webcor/Obayashi Joint Venture’s Equipment 

a) Notwithstanding any provision of the construction contract or any bid document to the 

contrary, if at the request of Trade Subcontractor, Webcor/Obayashi Joint Venture permits 

Trade Subcontractor personnel to use Webcor/Obayashi Joint Venture's equipment such as 

hoisting equipment, safety planks, ladders, and scaffolds, Trade Subcontractor will indemnify 

Webcor/Obayashi Joint Venture and hold Webcor/Obayashi Joint Venture harmless from any 

and all liability, claims, actions, demands, damages, and expenses, including without 

limitation, reasonable attorneys' fees arising out of injury to persons or property in any way 

connected with such use of any project services, facilities, or equipment. 

49. Change Orders  

a) Trade Subcontractor agrees to the terms and conditions of the Webcor/Obayashi Joint 

Venture Long Form Subcontract including, but not limited to, General Conditions 

(Specification Section 00 07 00) and Article 6 (Clarifications and Changes in the Work) 

regarding Changes in the Work. Trade Subcontractor agrees to release the Contractor and 

the TJPA from claims for additional compensation or time relating to the undisputed 

amount included in the change order. Trade Subcontractor shall not condition or qualify 

any Change Order with a reservation of rights to seek at a later time additional time or 

compensation for the changed Work addressed in the Change Order. 

b) Change Order Requests and subsequent pricing as required will be submitted per project 

and contractual requirements otherwise specified to allow proper notification and 

processing by Webcor/Obayashi Joint Venture, TJPA and their representatives.  

c) Change estimates will include complete detail and back-up documentation and shall fully 

reference applicable drawings and documents. Bidders recognize that changes are 

inherent in the building process and jobsite supervision, project management, and other 

overhead costs to administer a reasonable amount of change orders is included in the base 

bid. Change order estimates must provide detailed back-up including, but not limited to, 

labor units, pricing back-up, trade discounts, and other detail as appropriate. 

Webcor/Obayashi Joint Venture has the right to audit invoices for materials and 

equipment to confirm actual pricing. 

d) Webcor/Obayashi Joint Venture reserves the right to reject any change order request due 

to incomplete, inaccurate or improper information or estimates. Webcor/Obayashi Joint 

Venture reserves the right to furnish any materials, equipment, labor or other components 

required for performance of the change or to separately contract change order work as 

needed.  
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e) Trade Subcontractor shall submit to Webcor/Obayashi Joint Venture its Labor and 

Equipment Hourly Rate within the timeframe specified in the BCL. Trade Subcontractor 

shall provide with its submission a breakdown of the Labor Rates in the following 

format:  

 

 

Craft & 
Classification 

BASIC 
HOURLY 

RATE 
[A] 

FRINGE BENEFITS [B] STRAIGHT 
TIME 

HOURLY 
RATE 
[A+B] 

OVER TIME 
HOURLY RATE 

HEALTH 
AND 

WELFARE 
PENSION 

VACATION/ 
HOLIDAY 

TRAINING 
AND/OR 
OTHER 

OTHER 
PAYMENTS 

DAILY / 
SATURDAY           

(1 1/2X) 

SUNDAY 
/ 

HOLIDAY             
(2 X) 

                   

SAMPLE                   

Carpenter                   

     Journeyperson  $   37.50   $    9.59   $   6.90   $     3.92   $    0.58   $     2.34   $      60.83   $   79.58   $ 98.33  

Laborer                   

     Journeyperson  $   27.84   $    6.04   $   7.16   $     2.28   $    0.34   $     0.13   $      43.79   $   57.71   $ 71.63  

                   

50. Claims, and Timing of Notices 

a) Trade Subcontractor agrees to the terms and conditions of the Webcor/Obayashi Joint 

Venture Long Form Subcontract including, but not limited to, General Conditions 

(Specification Section 00 07 00) and Sections 14 (Recourse by Contractor) and 17 

(Claims Resolution Procedure) regarding potential claims. 

b) Prior to initiating any Claims Resolution Procedures, Trade Subcontractor must have met 

all other Contract requirements for change order requests, notifications, Notice of 

Potential Claims (NOPCs) and any other items required within Contract Documents.  

c) Trade Subcontractor must initially submit any request for an equitable adjustment to the 

Contract Time and/or the Contract Price as a Change Order Request (COR) (see 

Specification Section 00 07 00, Article 6.03.A) and not as a Notice of Potential Claim 

(NOPC) (see Specification Section 00 07 00, Article 13.02). In accordance with 

Specification Sections 00 07 00, Article 6.03.B and 00 07 00, Article 13.02.A, the 

absence of the TJPA’s written determination within ten (10) days with respect to the 

COR, or the outright rejection of the COR, would constitute a “potential claim event”, at 

which time the Trade Subcontractor may choose to submit a NOPC within ten (10) days 

of such event.  

d) TIMING REQUIREMENTS FOR NOTICES AND SUBMISSIONS TO THE OWNER 

(1) As already expressly provided in the Long Form Subcontract Agreement, to the 

extent the Prime Contract timing requirements are shorter than those set forth in the 

Subcontract Agreement, the shorter period shall govern.   

(2) The purpose of the schedule below is to clarify the various specified contractual 

durations as they pertain to the CM/GC (Contractor) versus the Trade Subcontractor.  

As they pertain to the Trade Subcontractor, the durations in Column D for the 

requirements specified in Column B shall take precedence over those specified 

elsewhere in the Contract Documents. 
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C 

 

 

 

 

 

 

 

 

C 

51. ProjectLaborAgreement 

a) A Project Labor Agreement exists for the Transbay Transit Center Project. Trade 

Subcontractor shall reference the Project Labor Agreement, Specification Section 00 08 06, 

for the Transbay Transit Center Program, also available on the TJPA’s website:  

http://transbaycenter.org/tjpa/doing-business-with-the-tjpa/project-labor-agreement. Trade 

Subcontractor shall abide by the terms of and participate in the Project Labor Agreement. 

Trade Subcontractor must return an executed copy of the letter of assent (Specification 

Section 00 08 06/APB) when returning this executed subcontract to Webcor/Obayashi Joint 

Venture.  

52. Apprenticeship Program  

a) Compliance with the California Apprenticeship Training Program (Specification Section 

00 07 00, Article 11.03) and the Federal Davis Bacon Act (Specification Section 00 08 

13/APA) is required. Trade Subcontractor shall reference the Apprenticeship Program 

provided in Exhibit Q and the Contract Documents.  

b) Trade Subcontractor shall abide by the Apprenticeship Program set forth in the Prime 

Contract and Specifications.  Trade Subcontractor will submit all required forms, 

including submission with its Bid a Certificate of Bidder Regarding Apprenticeship 

Training Program form (Specification Section 00 04 65).   

c) Upon award the Trade Subcontractor shall complete and submit a Certificate of 

Subcontractor Regarding Apprenticeship Training Program form (Specification Section 

00 04 66). The following items pertaining to tracking Trade Subcontractor’s participation 

in the Apprenticeship Training Program shall be submitted to Webcor/Obayashi Joint 

Venture on a monthly basis, prior to processing and approval of the next month’s 

progress billing. 

(1) Verification that minimum and maximum apprenticeship ratios were followed. 

Column A Column B Column C Column D 

Description General Condition Cite CM/GC 

Duration 

Trade Subcontractor 

Duration 

Duration for the submission 

of a COR 

00 07 00 Article 6.03.A 21 Days 14 Days 

Duration to submit PCO 00 07 00 Article 6.03.D 10 Days 6 Days 

Duration to submit NOPD 00 07 00 Article 7.02.D.2 7 Days 5 Days 

Duration to submit a NOPC 00 07 00 Article 13.02.11.A.4 

& B.1 

10 Days 10 Days 

Duration to submit a Claim 00 07 00 Article 13.02.11.B.1 

& C.1 

30 Days 45 Days 

Duration to request review 

by TJPA 

00 07 00 Article 

13.02.11.G.1.a & 00, and 00 

07 00 Article 13.02.11.G.2.a 

refer to specs refer to specs 

http://transbaycenter.org/tjpa/doing-business-with-the-tjpa/project-labor-agreement
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(i) If Trade Subcontractor or its subcontractors are not meeting the minimum 

requirements, the subcontractor must provide a plan to satisfy this requirement by 

the end of the project without exceeding the maximum number of apprentices on 

a daily basis. 

(ii) If Trade Subcontractor or its subcontractors have exceeded the maximum 

number of apprentices, the subcontractor must provide a written explanation for 

each day of violation.  

(2) Submitted and Completed Exhibit Q, “Monthly Trade Subcontractor Affidavit”. 

(3) Proof of Training Fund Contributions 

(i) Subcontractors that have signed an apprenticeship agreement may provide 

proof of payment by submitting a copy of the trust fund remittance report and a 

copy of the cancelled check. 

(ii) Subcontractors not affiliated with an apprenticeship program must provide a 

copy of DAS Form CAC 2, “Training Fund Contributions” and a copy of the 

cancelled check. 

(4) Any submitted and completed DAS 142 Forms, “Request For Dispatch Of An 

Apprentice”. 

(5) Provide documentation that the apprentices employed on the project are current and 

properly registered for the craft in which they have performed as required in 

Specification Section 00 08 13/APA, Paragraph 23 (d) (1). 

d) Upon award the Trade Subcontractor shall provide a copy of the completed and 

submitted DAS 140 Form, “Public Works Contract Award information”. 

e) Upon award the Trade Subcontractor shall provide documentation of minimum and 

maximum apprenticeship ratios for each craft expected to be employed by the Trade 

Subcontractor and its subcontractors.  Trade Subcontractor is to provide a copy of the 

registered apprenticeship program documentation and submit a completed 

Webcor/Obayashi Joint Venture Exhibit Q, “Trade Subcontractor’s Apprenticeship 

Requirements”. 

f) At the end of the job all trade subcontractors and lower tier subcontractors shall submit 

Exhibit Q, “Trade Subcontractor Affidavit” signed under penalty of perjury that the 

required number of apprentices were employed and/or records showing that the 

apprenticeship committee(s) either denied or failed to respond to a request for the 

dispatch of apprentices in accordance with Labor Code Section 1777.5. 

g) Successful Bidder and/or its lower tier Subcontractor(s) or supplier(s) must provide 

monthly Proof of Training Fund Contribution along with their monthly progress billing in 

order for the progress billing to be processed. Proof of Training can be submitted as 

follows. 

(1) Trade Subcontractors that have signed an apprenticeship agreement may provide 

proof of payment by submitting a copy of the trust fund remittance report and a copy of 

the cancelled check. 

(2) Trade Subcontractors not affiliated with an apprenticeship program must provide 

a copy of DAS Form CAC 2, “Training Fund Contributions” and a copy of the cancelled 

check. 

(3) DAS Forms are available at the State of California Department of Industrial 

Relations Division of Apprenticeship Standards on public works projects website. 
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(4) Failure to deliver to Webcor/Obayashi Joint Venture one or more of the 

documents listed shall constitute a refusal to enter into the Contract and may result in 

forfeiture of Bidder’s bid security. 

53. Noise Mitigation 

a) Due to the project’s location and proximity of adjacent buildings, both commercial and 

residential, Trade Subcontractor shall take any and all measures to comply with noise 

restrictions and requirements as specified in Exhibit N, “Noise and Vibration Mitigation 

Policy” of the Contract Documents.  

54. Air Quality 

a) Trade Subcontractor shall comply with noise restrictions and requirements as specified in 

Exhibit O, “Air Quality Plan” of the Contract Documents. 

55. Construction Waste Management Plan 

a) Trade Subcontractor shall take all measures to comply with the requirements as specified 

in Exhibit P, “Construction Waste Management Plan” of the Contract Documents. 

b) Trade Subcontractor shall separate food waste from Construction & Debris (C&D) waste. 

Trade Subcontractor shall provide separate bins at all break areas for food waste. The food 

waste bins shall not be dumped into C&D debris bins and must be removed separately from 

the site. Trade Subcontractor shall remove food waste on a daily basis to prevent 

contamination, rodents, and pests. 

 

56. Traffic Control Plan 

a) Trade Subcontractor shall take all measures to comply with the requirements as specified 

in Exhibit S “Traffic Control Plan” of the Contract Documents. 

 

B. Safety 

The Webcor/Obayashi Joint Venture Site Specific Safety Plan is provided as Exhibit H.  

Webcor/Obayashi Joint Venture retains the right to modify this safety program during the 

execution of any contract.  It will be incorporated into the Trade Subcontractor’s contract without 

any cost. 

Procurement, installation and maintenance of impalement protection devices shall be the 

responsibility of the Trade Subcontractor who installed the potential hazard.  Impalement hazards 

include but are not limited to rebar, conduit, piping, etc.  The Trade Subcontractor shall also be 

responsible for coordinating removal and disposal of the protection devices with all other trade 

subcontractors and Webcor/Obayashi Joint Venture in order to maintain a safe project site. 

1. Required Documents 

Trade Subcontractor shall submit its Health and Safety Plan a minimum of twenty (20) 

calendar days prior to start of work and as per the Bidding Checklist (BCL in Forms 

Section). Exhibit H defines all project safety and crisis management requirements including 

online safety training (ClickSafety), online safety performance tracking (Safe Site One), Job 

Hazard Analysis (JHA), meetings, fines, etc. Being current with the submission of the 

meeting minutes and JHA reports is a requirement for Progress Payments.  
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C. Scheduling and Phasing 

Trade Subcontractor shall carefully review the Exhibit I schedule and must pay particular 

attention to all other subcontractors’ scope whose work interfaces with the work of Trade 

Subcontractor.  Trade Subcontractor will be responsible for any delay or production related 

impacts that result from the late completion of Trade Subcontractor’s work tasks or that result 

from impacts to other subcontractors whose work Trade Subcontractor interfaces with during the 

performance of its subcontract.   

Within fifteen (15) calendar days following the Trade Subcontractor’s receipt of the Notice to 

Proceed, Trade Subcontractor shall: 

1.  Meet with Webcor/Obayashi Joint Venture’s scheduler to review the detailed Trade 

Package Progress Critical Path Method (CPM) Schedule, Exhibit I.  Trade Subcontractor 

shall demonstrate its ability to comply with all scheduled performance dates, allowing 

adequate lead times for procurement and resources, to timely perform all of Trade 

Subcontractor’s tasks beginning from award of its subcontract, to the projected completion of 

the Trade Subcontractor’s work.  Compliance shall be demonstrated by Trade Subcontractor 

providing performance information.  Performance information may include, but is not limited 

to, evidence of procurement agreements, adequate resources or any other means deemed 

necessary to establish a high-level of confidence by Webcor/Obayashi Joint Venture that 

Trade Subcontractor has satisfactorily planned to execute the Work of its contract in a timely 

and orderly manner. 

2. In addition to the information specified under Specification Section 01 13 10, Article 1.4, 

B.1-9, on every schedule, baseline and update, this Trade Subcontractor shall provide 

information, by Activity ID, of the number of personnel--excluding office staff, non-working 

supervisors, safety, and quality personnel--required to perform each activity.  

a) If the TJPA or Webcor/Obayashi Joint Venture requests a recovery schedule pursuant to 

Specification Section 00 07 00, Article 7.01, G, said schedule shall be person-loaded as 

described above. 

b) In addition to the information required in the Trade Subcontractor’s Daily Report, per 

Section “IV, Trade Subcontractor Requirements”, A, 4,  b.1-6 of the Project Bidding Manual, 

the Trade Subcontractor shall delineate its crew by the last submitted update schedule 

activity ID excluding office staff, non-working supervisors, safety, and quality personal.  The 

Daily Report is to include a list of those schedule activities that are being worked on with 

remaining duration to complete activity.  The Daily Report is also to include a list of those 

activities that are scheduled to be worked on, that are not started or that are underway with an 

accompanying explanation as to why this work is not being completed. 

3.  Trade Subcontractor’s Work shall be completed so that it shall not impact any succeeding 

activities, Milestones, and/or the critical path of the Project Schedule. 
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4.  Trade Subcontractor shall coordinate with other trade subcontractors for detailed work 

schedules and all costs associated with the schedule coordination shall be included in the 

Contract Amount. 

5.  To assist the Trade Subcontractor in understanding its performance requirements, 

Webcor/Obayashi Joint Venture has included a CPM schedule in summary form (see Exhibit 

I). 

The schedule is to clarify preceding and succeeding activities to this Trade Package work, as 

approved by TJPA.  Assume that the schedule activities shown may change sequence and start 

plus or minus 90 calendar days from the date indicated on Exhibit I.  Webcor/Obayashi Joint 

Venture has the right to re-sequence work activities to mitigate delays and warrants no specific 

performance sequence.  

As described at Item 1, above, Trade Subcontractor shall meet with Webcor/Obayashi Joint 

Venture to review the Trade Subcontractor’s Schedule.  If necessary, Trade Subcontractor shall 

provide revised performance information until acceptable to Webcor/Obayashi Joint Venture and 

the TJPA, which will be then be incorporated into the Project Schedule.  No progress payments 

will be made to Trade Subcontractor until acceptance of Trade Subcontractor’s performance 

information by both Webcor/Obayashi Joint Venture and the TJPA. 

D. Small Business Enterprise (SBE) Program  

Trade Subcontractor shall abide by the SBE rules and regulations set forth in the Prime Contract 

and Specification Section 00 08 21 and submit required forms.  

There will be SBE participation requirements for each scope of work.  Refer to Exhibit A for SBE 

participation requirements.   

Trade Subcontractor shall submit the Exhibit G “Progress Payment Report (With Additional SBE 

Columns)” in excel format to the Webcor/Obayashi Joint Venture SBE Manager on a monthly 

basis.  Columns A through K should match what is being submitted in the current progress payment 

period and columns L through Q are required for SBE tracking, and must be submitted in order to 

complete the processing of the current monthly progress billing. 

Trade Subcontractor shall also submit the “Subcontractor Payment Declaration” form 

(Specification Section 00 08 21/AT3-E), provided with the TJPA progress payment package for 

all of its subcontractors, within five days of payment.   

 

E. Coordination 

1. Site 

Trade Subcontractor, at no additional cost, shall relocate or move site office, stored material 

or equipment if required by Webcor/Obayashi Joint Venture. 

2. With Other Trades 

Trade Subcontractor shall coordinate its work, including temporary work,  with all other trades 

as required for a complete installation.  Some of Trade Subcontractor’s work may have to be 

performed on a piece meal basis to allow the project as a whole to proceed in a productive 

manner.  
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3. With Consultants 

Trade Subcontractor shall schedule all required inspections through Webcor/Obayashi Joint 

Venture. 

4. With Governing Agencies 

Trade Subcontractor will perform all coordination with public agencies as indicated in the 

Bidding Documents, at the request of Webcor/Obayashi Joint Venture and as required to 

complete execution of the Work at no additional cost to the project. 

 

F. Logistics  

The site access points provided in Trade Subcontractor’s Site Logistics plan are subject to 

Webcor/Obayashi Joint Venture’s review and/or approval prior to Trade Subcontractor 

proceeding.  The plan shall conform to Webcor/Obayashi Joint Venture’s Site Logistics Plan 

included in Exhibit A and is a precedent to receiving payment. As the project site changes, Trade 

Subcontractor will provide periodic logistics plan updates. The staging areas can be changed at 

any time by Webcor/Obayashi Joint Venture or the TJPA.      

 

G. Daily Subcontractor Clean Up 

1. Daily Subcontractor Clean Up 

At all times, and specifically at the end of each day, during the course of construction, Trade 

Subcontractor shall perform its work so as to maintain the site in a clean, safe and orderly 

condition.   

If Trade Subcontractor fails to comply within 24 hours of a written (email) warning by 

Webcor/Obayashi Joint Venture, Trade Subcontractor will be charged a minimum of $500 in 

addition to the cost of work plus 15% mark-up will be back-charged to the Trade 

Subcontractor’s account, per occurrence.  

Trade Subcontractor shall provide its own break area and will be responsible for its own trash 

can for Trade Subcontractor’s employee’s lunch / break trash.  This trash shall be emptied by 

Trade Subcontractor on a daily basis.  Webcor/Obayashi Joint Venture will designate break 

area.  

Upon completion of the Work under this agreement, the Trade Subcontractor shall remove 

from the site, temporary structures, debris, and waste incident to its operations and clean all 

surfaces, fixtures, equipment, etc. relative to the performance of this Agreement.  

 

H. Recurring Reporting Requirements 

Trade Subcontractor shall submit required reporting and documentation in accordance with the 

frequency as specified in Exhibit G and the Contract Documents. In addition, Trade 

Subcontractor shall e-mail the electronic As-Builts to Document Control by the last working 

weekday of the month.  If files are too large a CD may be sent to Webcor/ Obayashi Joint 

Venture by the last weekday of each month.  

 

I. Insurance Requirements 

Refer to Section 16 of the Long Form Subcontract, the Prime Contract, and Exhibit A for specific 

insurance requirements. 
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J. Audit 

Webcor/Obayashi Joint Venture and TJPA shall have the right to examine, copy and audit all 

documents (whether paper, electronic, or other media) and electronically stored information, 

including, but not limited to, any and all books, estimates, records, contracts, escrow bid 

documents, bid cost data, schedules, subcontracts, job cost reports, and other data, including 

computations and projections, of Trade Subcontractor, lower-tier subcontractors and suppliers 

related to bidding, negotiating, pricing, or performing the Work covered by: (i) a Change Order 

Request or Proposed Change Order; (ii) Force Account Work; or (iii) a Contract Claim. In the 

event that Trade Subcontractor is a joint venture, said right to examine, copy, and audit shall apply 

collaterally and to the same extent to the records of the joint venture sponsor, and those of each 

individual joint venture member. These limitations do not affect any other audit rights, including 

but not limited to the right to audit Trade Subcontractor books and records. 

Upon written notice by Webcor/Obayashi Joint Venture or TJPA, Trade Subcontractor 

immediately shall make available at its office at all reasonable times the materials noted above for 

examination, audit, or reproduction. Notice shall be in writing, delivered by hand or by certified 

mail, and shall provide no fewer than five-days' notice of the examination and/or audit.  

Webcor/Obayashi Joint Venture and TJPA may take possession of the records and materials noted 

in above by reproducing documents for off-site review or audit. When requested in 

Webcor/Obayashi Joint Venture’s or TJPA's written notice of examination and/or audit, Trade 

Subcontractor shall provide Webcor/Obayashi Joint Venture and TJPA with copies of electronic 

documents and electronically stored information in a reasonably usable format that allows 

Webcor/Obayashi Joint Venture and TJPA to access and analyze all such documents and 

information. For documents and information that require proprietary software to access and 

analyze, Trade Subcontractor shall provide Webcor/Obayashi Joint Venture and TJPA with two 

licenses each with maintenance agreements authorizing Webcor/Obayashi Joint Venture and TJPA 

to access and analyze all such documents and information.  

Webcor/Obayashi Joint Venture and TJPA have sole discretion as to the selection of an examiner 

or auditor and the scope of the examination or audit.  

Webcor/Obayashi Joint Venture and TJPA may examine, audit, or reproduce the materials and 

records under this Paragraph from the date of award until four years after Final Completion, unless 

such period is extended by written notice from Webcor/Obayashi Joint Venture and TJPA to the 

Trade Subcontractor within the four-year period.  

Failure by the Trade Subcontractor to make available any of the records or materials noted above 

or refusal to cooperate with a notice of audit shall be deemed a material breach of the Contract and 

grounds for Termination For Cause. 

Trade Subcontractor shall insert a clause containing all the provisions of this Paragraph in all 

subcontracts of its lower-tier subcontractors and suppliers over $10,000. 

 

K. As-Builts 

a) Trade Subcontractor shall maintain a set of up-to-date as-built drawings and specifications on 

site at all times. Proof of up-to-date as-builts will be a requirement for monthly invoice 

approval and progress payment. 

b) Trade Subcontractor shall provide one full size hard copy of up-to-date as-built drawings 

quarterly or as requested by the CM/GC.   
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c) In addition to requirements outlined in the Bidding Documents, electronic copies shall be 

provided by Trade Subcontractor in .pdf format, colored, with changes marked in red for 

review monthly.  

d) Each sheet of the As-Builts shall be separate electronic files, labeled by sheet name. 

e) At conclusion of construction, prior to Webcor/Obayashi Joint Venture releasing 

retention/final payment to Trade Subcontractor, Trade Subcontractor must provide one 

compact disk containing electronic files in .dwg format and .pdf format of accurate and 

complete As-Built drawings. 

f) Operation and Maintenance Manuals and complete As-Builts are due upon completion or 

payment will be withheld until received and approved.  

 

End of Section IV – Trade Subcontractor Requirements 
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V. Webcor/Obayashi Joint Venture Bidding Forms 

 

A. Bidding Checklist (BCL) 
 

1. Non pre-qualified Bidders shall submit to Webcor/Obayashi Joint Venture the completed RFQ package at least ten 

(10) calendar days, unless otherwise specified in Exhibit A, prior to the date of receipt of Bids: 

 

 RFQ Package 

 

2. Bidders shall use the following form in conjunction with Specification Section 01 16 30, Product Options and 

Substitution, for questions.  Such forms must be submitted to Webcor/Obayashi Joint Venture within the time 

specified in Exhibit A: 

 

 Questions on Bid Documents (Project Bidding Manual, QBD) 

 

3. Each Bidder shall submit with its Bid the following forms, properly completed and executed: 

 

 Bidding Checklist (Project Bidding Manual, BCL) 

 Executed Bid Form with contractor's license number and expiration date. 

 Notarized Bid Bond Form (Project Bidding Manual, BB), including Bid Bond equal to five percent (5%) of the 

Base Bid OR Certified Check OR Letter of Credit 

 Subcontractor List (Project Bidding Manual, SL)  

 Bidders/Proposers Information Request Form (Specification Section 00 08 21/AT3-B) 

 Business Tax Registration Declaration (Specification Section 00 04 54) 

 Current Business Tax Registration Certificate 

 Certified, audited financial statement verifying Qualification information  

 Acknowledgment of Receipt of Addenda (Project Bidding Manual, ARA)  

 Signed Original Acknowledgement of Receipt and Review (Project Bidding Manual, ARR) 

 Highest Prevailing Wage Rate Certification (Specification Section 00 04 60)  

 Certificate of Bidder Regarding Apprenticeship Training Program (Specification Section 00 04 65) 

 Noncollusion Affidavit (Specification Section 00 04 80)  

 Fly America Certification (Specification Section 00 08 13/APA)  

 Buy America Certification (Specification Section 00 08 13/APA) 

 New Restrictions on Lobbying Certification (Specification Section 00 08 13/APA) 

 Résumés of the Trade Subcontractor’s proposed project team 

 Certification Regarding Debarment, Suspension, and Other Responsibility Matters (Specification Section 00 08 

13/APA) 

 SBE Participation Good Faith Efforts Form (Specification Section 00 08 21/AT3-C) 

 CityBuild/First Source Referral Program Certification (Specification Section 00 04 57) 

 

4. Envelopes containing Bids shall be sealed, addressed to the TJPA Executive Director and designated as 

Transbay Transit Center (Webcor/Obayashi Joint Venture Contract No. 30100 (Refer to Long Form 

Subcontract for specific ####)).  Envelopes shall bear the name and address of the Bidder and be delivered to 

the following address before the Bid due date and time. 

Transbay Joint Powers Authority 

201 Mission Street, Suite 2100 

San Francisco, CA  94105 

Attn:  Webcor/Obayashi Joint Venture 

 

5. Within three (3) business days after the date of Bid opening, the apparent three (3) low Bidders shall submit to the 

TJPA, a set of Escrow Bid Documents specified in Specification Section 00 02 12 accompanied by a signed Escrow 

Bid Document Declaration form (Specification Section 00 04 52). 

 

6. Within five (5) business days after the date of Bid opening, the apparent successful Bidder(s), and any other Bidder 

so requested, shall submit to the TJPA, the following Bid forms and documentation, completed and properly signed: 
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 Bidders/Proposers Information Request Form (Specification Section 00 08 21/AT3-B) (if updated since Bid 

opening) 

 

7. Within ten (10) calendar days after the date of Bid opening, or in the timeframe specified in Exhibit A, Bidders 

shall submit to the TJPA, the following:  

 Certification of Lower-Tier Subcontractor or Supplier Regarding Debarment and Suspension (Specification 

Section 00 04 83) completed by each subcontractor, lower-tier subcontractor, and supplier for lower-tier covered 

transactions of $25,000 or more. 

E… 

8. Within ten (10) business days after the Notice of Intent to Award, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following:  

 Trade Subcontractor Daily Report Form for Review and Approval 

 Subcontracting Request form (Project Bidding Manual, SR) 

 W-9 Form 

 Description of Bid Items and Schedule of Values (Specification Section 01 10 26)  

 Quality Control (QA/QC) Program (Specification Section 01 14 00 and Exhibit J) 

 Health and Safety Plan (Specification Section 01 15 45 and Exhibit H) 

 Injury Illness Prevention Plan (IIPP) 

 Logistics Plan 

 Trade Subcontractor’s Project Organizational Chart 

 Traffic Control Plans (Specification Section 01 15 70)  

 Parking and Storage Plans (Specification Section 01 15 70)  

 Certification of four or more flag persons, as necessary (Specification Section 01 15 70)  

 Material Specifications (Specification Section 01 15 70)  

 Sign Inventory Form (Specification Section 01 15 70/AT3)  

 Document Distribution Matrix 

 Public Works Contract Award Information DAS 140 Form 

…E 

9. Within five (5) business days after the Award/Subcontract, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following: 

 Corporate Authority 

 Power of Attorney 

 Billing Projection 

 Month-by-month Manpower/Resource Projection 

 Complete MSDS package 
 BIM Breakdown Sheet (Exhibit F) 

 CityBuild Workforce Projection Form (Specification Section 00 08 20/AT1) 

 Noise Mitigation Plan (Specification Section 00 08 13), Exhibit N  

 Air Quality Plan (Specification Section 00 08 13), Exhibit O 

 Executed Long Form Subcontract, two (2) original signed copies 

 Copy of the “dba” certificate filed and certified by the County Clerk, if applicable 

 Insurance Certificates and Endorsements, two (2) original signed copies 

 Construction and Demolition Debris Management Plan/Solid Waste Management Plan 

 Storm Water Pollution Prevention Plan (SWPPP), if applicable 

 Labor and Equipment Hourly Rate Sheet for the Trade Subcontractor 

 Labor Rate Breakdown (in compliance with Specification Section 00 07 00, Article 6.06) 

 Executed copy of the Project Labor Agreement Letter of Assent (Specification Section 00 08 06/APB) 

 Trade Subcontractor’s Apprenticeship Requirements (Exhibit Q) 

10. Within ten (10) business days after the Award/Subcontract, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following:   

 Requests for Substitution —for “or equal” product (Specification Section 00 04 40)  

 Proof of Status as Signatory to Apprenticeship Program OR Proof of Payment 

 Certificate of Subcontractor Regarding Apprenticeship Training Program (Specification Section 00 04 66) 

completed by each Subcontractor who employs journeymen or apprentices in an apprenticeable craft or trade   
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11. Within fifteen (15) business days after the NTP, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following:   

 CPM Trade Package Progress Schedule 

 Submittal Schedule 

E… 

12. Within fifteenthirty (30) business days after the NTP, Successful Trade Subcontractor shall submit to 

Webcor/Obayashi Joint Venture, the following:   

 Schedule of Values (Specification Section 01 10 26) 

…E 

13. Webcor/Obayashi Joint Venture reserves the right after opening Bids to reject any or all Bids, and to waive any minor 

irregularity in a Bid. 

 

END OF BCL 
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B. Questions On Bid Documents (QBD)  

Project: Transbay Transit Center (WEBCOR/OBAYASHI JOINT VENTURE USE) 

  
QBD No.:  

Contract 

No.: 

 
Received:  

TJPA to:  Date:  

To: Webcor/Obayashi Joint Venture Consultant to TJPA:  

(See Exhibit A For Contact Information) Addendum Required? Yes:  No:  

 
To Bidders Yes:  No:  

       

From:  Date: 
 

Firm:  Telephone: 
 

 Fax: 
 

Specification Section:  Paragraph(s): 
 

Drawing Sheet:  Detail(s): 
 

 

Question: 
 

 

 

 

 

 

 

 

 Mark this circle if the QBD can be answered by Bidder's review of the documents.  Reply with location(s) where the information 

can be obtained. 

Reply: 

 

By:  Firm:  Date:  
 

The reply is an answer to a Bidder's question. The reply does not change the Bid Documents unless the information contained therein 

is issued in an Addendum. At the sole discretion of Webcor/Obayashi Joint Venture, the question and reply may be returned to the 

questioner and distributed to those on the Plan Holders List for informational purposes. 

END OF QBD 
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C. Bid Bond Form (BB) 

Bidder shall have this Bid Bond form executed as indicated below unless Bid is accompanied by certified check. 

KNOW ALL MEN BY THESE PRESENTS: 

That the undersigned Trade Subcontractor as principal and the undersigned Surety as obligator, are held and firmly bound unto 

the Webcor/Obayashi Joint Venture, as obligee, in the penal sum of ____________________________________________________ 

Dollars, lawful money of the United States of America, for the payment of which, well and truly to be made, we bind ourselves, our 

successors, executors, administrators and assigns, jointly and severally, firmly by these presents. 

That the Trade Subcontractor as principal is submitting a Bid for certain work to be performed for the said Webcor Obayashi 

Joint Venture described as follows: 

TRANSBAY TRANSIT CENTER PROJECT 

(CMGC Contract No. 08-04-CMGC-000) 

Project No. 30100 

THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by said principal be accepted and the Contract 

be awarded to said principal and if said principal shall within a period of ten (10) days after such award enter into the Contract so 

awarded and file any required performance and payment corporate surety bonds certificates of insurance, then this obligation shall be 

void, otherwise to remain in full force and effect. 

IN WITNESS THEREOF, the above bounden parties have executed this instrument this ______________day of 

_____________________, 20____. 

(Corporate Seal) 

 Name of Firm, Corporation, Partnership or Joint Venture 

 

 Principal 

 

 By 

 (Corporate Seal) 

 Surety 

 

 Attorney in Fact 

  

 By 

END OF BB  
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D. Acknowledgment of Receipt of Addenda (ARA)  

 

If Addenda to the Bid Documents have been issued for this Contract, please indicate receipt thereof by filling in the appropriate 

Addendum number and filling in date received below. 

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

Addendum No.   Date Received   

     

 

A BID MAY BE RENDERED NONRESPONSIVE IF THE BIDDER DOES NOT ACKNOWLEDGE THE RECEIPT OF ALL 

ADDENDA WHICH MAY HAVE BEEN ISSUED FOR THIS CONTRACT. 

   

Bidder's Name   

   

Name and Title of Signer   

   

Bidder's Street Address   

   

Bidder's City, State, ZIP   

   

Bidder's Telephone No.   

   

Signature of Bidder or Authorized 

Representative 

 Date 

END OF ARA 
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E. Subcontractor List (SL)  

Bidder shall provide the requested information for each subcontractor who shall perform work in excess of 1/2 of 1% of the Grand Total 

Bid Price.  If this project involves the construction of streets, highways, or bridges, Bidder shall provide the information for each 

subcontractor who shall perform in excess of 1/2 of 1% of the Grand Total Bid Price or $10,000, whichever is greater.   

Under San Francisco Administrative Code Section 6.21A(9) and California Public Contract Code Section 4104, failure to provide at a 

minimum the name, location of the place of business, and the portion of work to be performed by each such subcontractor may render 

the bid nonresponsive or the Bidder unqualified to perform the work under this Contract.  Bidders may provide license numbers or 

additional identifying information within 24 hours of the time bids are received.  Where Webcor/Obayashi Joint Venture cannot identify 

a subcontractor with the information provided by a Bidder or where conflicting information is provided, Webcor/Obayashi Joint Venture 

may consider the subcontractor unlisted for purposes of California Public Contract Code Section 4106. 

Bidder shall also list all SBE subcontractors and suppliers, including the respective subcontract dollar amounts for each, on the 

Bidders/Proposers Information Form in order to receive participation credit toward the SBE participation goal.  Failure to include this 

information with the Bid may result in a determination that the Bidder has not met the SBE participation goal and its bid is therefore 

nonresponsive. 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.: 

 

 

 

  
 

Subcontractor Name:  
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Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

  
 

Subcontractor Name:  

Address:    

Portion of Work:    
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Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

  
 

Subcontractor Name:  

Address:    

Portion of Work:    

 

Amount of Subcontract:  

Contractor’s License No.:  San Francisco Business Tax Registration No.:  

  
 

Provide for each Subcontractor listed on SL:  (a) California contractor’s license in accordance with Section 7030.5 of the California 

Business and Professions Code, and (b) San Francisco Business Tax Registration certificate number in accordance with San Francisco 

Ordinance 345-88. 

Copy this page as needed to provide a complete listing. 

END OF SL 
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F. Subcontracting Request (SR)  

Prior to starting Work to be subcontracted, Trade Subcontractor shall submit for Webcor/Obayashi Joint Venture’s acceptance the 

following statement of the Work to be subcontracted, the names of lower-tier subcontractors, suppliers and truckers and description 

and amount of Work to be subcontracted, and attesting that such subcontracting will conform to the requirements of the Contract 

Documents.  Submit one (1) completed Subcontractor Request for each subcontract under the Contract.  Substitution or replacement of 

such subcontractors shall be made only when approved in writing by Webcor/Obayashi Joint Venture as set forth in California Public 

Contract Code Section 4107. 

 

Contract No.     Contract Title:    

Trade Subcontractor’s Name:    

Address:    

Phone:    Fax:   e-mail:    

I certify that the following subcontracting conforms to the requirements of the Contract Documents and that executed 

subcontract(s) will incorporate all applicable provisions of the Contract Documents in accordance with the requirements of the 

Long Form Subcontract. 

 

Signature of Trade Subcontractor’s authorized representative:    

Title:    

Date:    

 

 

Lower-tier Subcontractor Name:    

Address:    

Phone:    Fax:   e-mail:    

Portion of Work or Bid Item, if 

applicable:   

 

Percent of Portion or Bid 

Item Subcontracted: 

 % Amount of 

Subcontract: 

$  

Percent of Portion or Bid Item performed by SBE joint venture partner, if applicable:    % 

Describe Work if less than 100% of Portion or Bid Item is 

Subcontracted:   

 

 

Subcontracting Type (check applicable boxes): 

 Specialty; California specialty license:    expiration date:    

 Listed on SL – Subcontractor List 

 Certified DBE; date certified as DBE:    

 Certified SBE; certified by:   date certified:    

 

Transmit to:  Webcor/Obayashi Joint Venture; date transmitted:     

 

END OF SR 
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G. Acknowledgment of Receipt and Review - Project Bidding Manual (ARR)  

 

The Project Bidding Manual has been issued for this Contract, please indicate receipt and review thereof by filling in the appropriate 

date received and signing below. 

 

 

Project Bidding Manual Date. 

   

 

Date Received & Reviewed  

 

 

A BID MAY BE RENDERED NONRESPONSIVE IF THE BIDDER DOES NOT ACKNOWLEDGE THE RECEIPT AND 

REVIEW OF THE PROJECT BIDDING MANUAL ISSUED FOR THIS CONTRACT. 

   

Bidder's Name (Sign)   

   

Name and Title of Signer (Print)   

   

Bidder's Street Address   

END OF ARR 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Transbay Transit Center Project Bidding Manual  Page 51 of 51 

E… Revision 2930 Dated January 13, 2015March 13, 2015 …E 

 
 

 

 

 

 

 

END OF PROJECT BIDDING MANUAL 
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